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The Public Utilities Department provides water, wastewater, and recycled water services to 
approximately 1.3 million water customers and 2.5 million wastewater customers within the San 
Diego region.  The Department's Capital Improvement Program (CIP) supports the infrastructure for 
reliable water supply and wastewater collection and treatment.  The water system extends over 404 
square miles with demands of approximately 200 million gallons per day (mgd).  This system 
includes 49 water pump stations, 29 treated water storage facilities, three water treatment plants, 
and over 3,000 miles of pipelines.  The Department also manages the recycled water system, which 
includes three pump stations and over 80 miles of purple pipe delivering an annual average of over 
10 mgd for irrigation, manufacturing, and other non-potable uses.  The wastewater system consists 
of the Municipal (Muni) System and Metropolitan (Metro) System. The Muni System consists of 
approximately 3,000 miles of pipelines and 79 sewer pump stations including East Mission Gorge 
Pump Station, Sewage Pump Station No. 64, Sewage Pump Station No. 65, and Penasquitos Pump 
Station, and is primarily used to collect and convey wastewater from residences and businesses in 
the City of San Diego. The Metro System consists of three wastewater treatment plants, one 
biosolids processing facility, four large pump stations and two outfalls, and provides treatment and 
disposal services for the City and 15 other agencies and districts within a 450 square mile area 
stretching from Del Mar to the north, Alpine and Lakeside to the east, and San Ysidro to the south.  

Funding for water and wastewater projects are provided by a variety of sources which include bond 
financing, water and sewer rates, state revolving fund loans, and grants. The CIP program includes 
water projects contained in the Compliance Order from the California Department of Public Health 
(DPH) and the execution of the Environmental Protection Agency (EPA) Consent Decree projects for 
the wastewater system. These projects will meet the requirements of the federal Safe Drinking Act 
and Clean Water Act, and provide for the needed replacement/rehabilitation of aging infrastructure. 

2012 CIP Accomplishments

The Public Utilities Department, in cooperation with the Public Works-Engineering and Capital Proj-
ects Department, oversees the design and construction of water, wastewater, and recycled water 
projects.  FY 2012 project highlights included: 

• Construction of the Water Purification Demonstration Project's one-mgd advanced water 
purification facility was completed.  The 12-month testing and operational period com-
menced immediately following construction and will end in July 2012.  The facility treats ter-
tiary-treated water produced at the North City Water Reclamation Plant and is equipped 
with micro-filtration and ultra-filtration, reverse osmosis, and an ultraviolet light-hydrogen 
peroxide advanced oxidation process.  The Demonstration Project Report will document 
the facility's water quality results and findings from all other project components.

• Construction was completed on North County Sewer Pump Station Upgrades which con-
sisted of six pump stations in Rancho Bernardo and one off Via de la Valle.  The scope of 
work included emergency storage tanks, pump and motor replacement, exterior lights, 
emergency pump connections, flow meter additions, landscaping, and electrical upgrades.

• Construction began on Pipeline Rehabilitation Phase L-1 to rehabilitate 40,984 linear feet of 
existing 8-inch sewer main and laterals, including rehabilitation or replacement of man-
holes, installation of new cleanout and sewer laterals, and pipeline point repairs in the Tor-
rey Pines and La Jolla communities. 

• Construction began on the Torrey Pines/La Jolla Blvd Phase 3 Water Main Replacement 
which consists of replacing 3,706 linear feet of existing 16-inch cast iron pipe with 3,929 lin-
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ear feet of PVC pipe on La Jolla Shores Drive from Avenida de la Playa to just north of 
Ruette Monte Carlo. 

• Construction began on the Palm City Trunk Sewer which consists of the installation of 
8,906 linear feet of 8-inch and 15-inch diameter PVC sewer mains and abandonment of 
existing 8-inch, 10-inch, and 12-inch and 15-inch vitrified clay (VC) sewer mains in the Otay 
Mesa-Nestor Community Area. 

• Construction began on the Los Penasquitos Recycled Waterline which consists of con-
structing 9,776 linear feet of 24-inch Polyvinyl Chloride (PVC) purple pipe.  The majority of 
the pipe will be installed in the public right-of-way (underground) including Park Village 
Road, Camino Del Sur and the Canyonside Park access roadway. 

• The East Point Loma Trunk Sewer project utilized state of the art trenchless technologies to 
rehabilitate approximately 4,932 linear feet of existing 27-inch and 3,229 linear feet of 30-
inch vitrified clay sewer mains, sewer manholes, and sewer lateral reinstatements in the 
Peninsula and Midway-Pacific Highway Community areas. The project utilized Cured-in-
Place pipe (CIPP) lining technology and extensive large diameter bypass operations to con-
vey sewage flows up to 3.5 mgd during construction. The City saved approximately $17.3 
million by lining the existing pipe at an estimated total cost of $3.3 million versus the original 
open trench cost of $20.6 million.

• In Fiscal Year 2012, the DPH Compliance Order requires that 10 miles of Water Main 
replacement be awarded.   The EPA Consent Decree requires 45 miles of Sewer Main 
replacement/rehabilitation/repair.  The Department anticipates awarding 20 miles of water 
main replacement and completing 60 miles of sewer mains. 

• As of December 31, 2011, the Department televised 29.44 miles of sewer mains. In total, 
the Department has televised over 1,600 miles of sewer mains and has identified over 540 
miles needing replacement or rehabilitation in the next 20 years.

2013 CIP Goals

In Fiscal Year 2013, the Public Utilities Department's goal is to continue to provide safe, healthful 
drinking water to the 1.3 million residents of San Diego, and regional wastewater treatment and 
disposal services for the 2.5 million wastewater customers in the San Diego region.

• In order to improve aging infrastructure, the Department plans to replace/rehabilitate 45 
miles of sewer pipeline and award 20 miles of water pipeline.  

• The Department will continue to review the overall scope of the water pipeline replacement 
program.  Concurrent with over 129 miles of Cast Iron water pipe remaining to be replaced, 
a condition assessment program of approximately 2,100 miles of asbestos cement water 
pipeline will be initiated to help determine the replacement rate for the next 10 years.  On 
the wastewater side, the Department will determine the replacement mile per year from the 
assessment data of 540 miles as previously stated in the CIP Accomplishments Section.

• The Department plans to initiate a proactive condition assessment program to evaluate the 
condition of water transmission lines, reservoirs and large size wastewater pipelines.

• The Department plans to install back-up generators at:  Pump Stations 1, 64, 65; Penasqui-
tos Pump Station; North City Water Reclamation Plant (NCWRP), and the Environmental 
Monitoring & Technical Services (EMTS) Laboratory.
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Public Utilities: Capital Improvement Projects  

Department and Project
Prior 

Fiscal Years
FY2013 

Proposed
Future Fiscal 

Years Project Total

30th Street Pipeline Replacement / S12010 $ 100,000 $ 371,187 $ 8,950,398 $ 9,421,585

69th & Mohawk Pump Station / S12011 250,000 - 11,936,137 12,186,137

Advanced Water Treatment Demo Plant (IPR/RA) 
/ S10127

7,200,000 - - 7,200,000

Alvarado 2nd PL Exten & Morena Blvd CI / 
S12013

250,000 - 66,691,493 66,941,493

Alvarado Water Treatment Plant Upgrade & 
Expansion / S00021

151,152,313 - 10,000,000 161,152,313

Balboa Avenue Trunk Sewer / S00331 3,641,489 - - 3,641,489

Barrett Flume Cover / S10013 500,000 - 5,592,340 6,092,340

CIP Bond Issuance Reserve / S00342 5,000,000 - - 5,000,000

CIS ERP Implementation / S11100 22,397,040 - - 22,397,040

Carmel Mountain Road Transmission Line / 
S00071

3,925,000 - - 3,925,000

Carmel Valley Trunk Sewer / S00325 10,707,151 - - 10,707,151

Catalina 12inch Cast Iron Mains / S12008 100,000 400,000 8,017,326 8,517,326

Chollas Building / S11025 4,200,000 3,700,000 9,800,000 17,700,000

Cielo & Woodman Pump Station / S12012 100,000 541,303 13,938,243 14,579,546

Colony Hill Water Main Relocation / S11102 1,504,250 - - 1,504,250

Corrosion Control / AKA00001 600,000 - 400,000 1,000,000

Dams and Reservoirs / ABK00001 1,765,319 386,405 4,628,188 6,779,912

Del Mar Heights East Segment / S12017 100,000 - 5,163,344 5,263,344

Del Mar Heights Pipeline Relocation / S00070 4,350,000 - - 4,350,000

EMT&S Boat Dock and Steam Line Relocation / 
S00319

234,253 1,497,884 286,398 2,018,535

East Mission Gorge Force Main Rehabilitation / 
S00326

1,254,640 - 5,537,195 6,791,835

East Point Loma Trunk Sewer / S00329 9,930,000 - - 9,930,000

El Capitan Pipeline #2 Valves / S10005 2,069,598 - - 2,069,598

El Capitan Potable Water Segment / S12007 250,000 - 16,038,508 16,288,508

El Capitan Reservoir Road Improvements / 
S00040

516,165 - 2,117,531 2,633,696

El Monte Pipeline #2 / S10008 3,548,000 200,000 103,739,683 107,487,683

Fluoridation Facilities / S00074 3,227,016 - - 3,227,016

Freeway Relocation / AKB00002 3,515,239 100,000 500,000 4,115,239

Groundwater Asset Development Program / 
ABM00001

9,664,739 1,250,000 2,500,000 13,414,739

Harbor Drive Pipelines Replacement / S12028 2,240,000 9,331,398 - 11,571,398

Harbor Drive Trunk Sewer Replacement / S00336 8,984,672 3,414,076 - 12,398,748

Kearny Mesa Pipeline Upgrade / S10011 2,730,000 - - 2,730,000

Kensington Pressure Regulator / S10059 31,564 - - 31,564

La Jolla Scenic Drive 16inch Main / S12009 100,000 240,258 8,691,883 9,032,141
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Lake Murray Trunk Sewer / S00335 20,696,798 - - 20,696,798

Lindbergh Field 16" Cast Iron Main Replacement / 
S10055

1,540,000 4,437,779 - 5,977,779

Little McGonigle Ranch Road Pipeline / S00069 757,000 - - 757,000

Lower Otay Outlet Tower / S12018 168,248 - 5,337,137 5,505,385

Lower Otay Reservoir Emergency Outlet 
Improvements / S00044

5,381,428 - - 5,381,428

MBC Biosolids Storage Silos / S00322 8,552,317 155,676 - 8,707,993

MBC Centrate Collection Upgrades / S00321 2,219,495 - - 2,219,495

MBC Dewatering Centrifuges Replacement / 
S00339

436,837 2,500,000 9,076,722 12,013,559

MBC Odor Control Facility Upgrades / S00323 2,025,080 1,471,151 1,629,818 5,126,049

MOC Building / S11023 3,000,000 - - 3,000,000

Meter Boxes / AKB00005 658,989 - - 658,989

Metro Facilities Control Systems Upgrade / 
L10000

13,920,034 633,184 - 14,553,218

Metro Treatment Plants / ABO00001 14,144,335 6,919,000 7,917,296 28,980,631

Metropolitan System Pump Stations / ABP00002 14,174,901 100,000 500,000 14,774,901

Metropolitan Waste Water Department Trunk 
Sewers / AJB00001

61,030,919 12,539,532 58,490,000 132,060,451

Miramar Clearwell Improvements / S11024 3,640,000 - 73,851,392 77,491,392

Miramar Pipeline Monitoring & Reinspection / 
S00083

1,487,636 - - 1,487,636

Miramar Water Treatment Plant Upgrade & 
Expansion / S00024

146,982,100 - - 146,982,100

Montezuma Pipeline/Mid-City Pipeline Phase II / 
S11026

610,042 303,089 15,792,473 16,705,604

Montezuma Trunk Sewer / S00332 1,162,774 4,513,112 - 5,675,886

Morena Reservoir Outlet Tower Upgrade / 
S00041

535,538 273,694 5,393,092 6,202,324

NCWRP Sludge Pump Station Upgrade / S00309 707,096 - - 707,096

North City Reclamation System / AHC00002 30,810,747 652,933 - 31,463,680

North City Water Reclamation Plant EDR 
Upgrade / S00324

1,041,513 - - 1,041,513

Otay 1st/2nd PPL Abandon East of Highland 
Avenue / S11027

1,063,250 - 6,236,750 7,300,000

Otay 1st/2nd PPL Abandon West of Highland 
Avenue / S12016

100,000 1,000,000 26,178,464 27,278,464

Otay Second Pipeline Improvements / S00032 4,287,835 - - 4,287,835

Otay Water Treatment Plant Upgrade & 
Expansion / S00030

43,948,517 - - 43,948,517

PS2 Power Reliability & Surge Protection / 
S00312

1,128,281 1,750,000 28,351,719 31,230,000

Pacific Beach Pipeline / S12015 250,000 1,500,000 22,540,000 24,290,000

Public Utilities: Capital Improvement Projects (cont’d)

Department and Project
Prior 

Fiscal Years
FY2013 

Proposed
Future Fiscal 

Years Project Total
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Pipeline Rehabilitation / AJA00002 92,960,597 18,000,000 80,000,000 190,960,597

Pipeline Rehabilitation Phase F-1 / S00341 10,260,957 - - 10,260,957

Point Loma Grit Processing Improvements / 
S00315

20,051,864 8,400,000 1,556,003 30,007,867

Pomerado Pipeline #2 / S00072 20,255 - - 20,255

Pressure Reduction Facility Upgrades / 
AKA00002

1,000,000 - 5,000,000 6,000,000

Proctor Valley Off-Highway Vehicle Barrier / 
S00068

425,754 - - 425,754

Pt Loma-South Access Road Protection Project / 
S00316

351,698 - 385,000 736,698

Pump Station 64 Electrical Upgrades / S00307 239,200 - - 239,200

Pump Station 64,65, Penasquitos, E Mission 
Gorge / ABP00003

4,659,440 2,500,000 700,000 7,859,440

Pump Station 84 Upgrade & Pump Station 62 
Abandon / S00308

7,446,950 5,263,502 1,921,820 14,632,272

Pump Station Restorations / ABP00001 24,039,773 200,000 5,305,158 29,544,931

Pump Station Upgrades Group I North County / 
S00303

17,116,827 - - 17,116,827

Rancho Penasquitos Water Pump Station #2 / 
S00043

13,801,105 - - 13,801,105

Reclaimed Water Extension / AHC00001 4,849,750 460,000 2,583,956 7,893,706

Reclaimed Water Retrofit / AHC00003 2,399,160 - - 2,399,160

Recycled Water System Upgrades / S10010 950,000 - - 950,000

Recycled Water Systems Upgrades / AHC00004 - 337,422 2,177,578 2,515,000

Recycled Water Tank Modifications / S12014 250,000 541,984 87,422 879,406

SBWR Plant Demineralization Facility / S00310 622,839 - 15,378,978 16,001,817

San Diego 17 Flow Control Facility / S00038 10,471,664 - - 10,471,664

Scripps Ranch Pump Station / S12019 3,759,000 8,008,000 1,312,000 13,079,000

Seismic Upgrades / AKB00004 7,857,802 - - 7,857,802

Sewer Main Replacements / AJA00001 232,666,608 - 200,000,000 432,666,608

Sewer Pump Station 41 Rehabilitation / S00337 8,877,871 - - 8,877,871

Sewer Pump Station 79 / S00338 5,202,463 - - 5,202,463

South Bay Reclamation System / S00018 1,499,134 - - 1,499,134

South County Raw  Water Reservoir Intertie 
Study / S00066

780,000 - - 780,000

South Metro Sewer Rehabilitation Phase 3B / 
S00317

157,506 - 9,057,451 9,214,957

South Mission Valley Trunk Sewer / S00302 16,916,674 - - 16,916,674

Standpipe and Reservoir Rehabilitations / 
ABL00001

9,087,845 1,441,084 14,530,689 25,059,618

Torrey Pines Road/La Jolla Blvd Main 
Replacement / S00003

3,682,407 - - 3,682,407

USIU Trunk Sewer / S00334 10,320,437 - - 10,320,437

Public Utilities: Capital Improvement Projects (cont’d)

Department and Project
Prior 

Fiscal Years
FY2013 

Proposed
Future Fiscal 

Years Project Total
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University Ave Pipeline Replacement / S11021 1,063,289 3,326,908 5,752,570 10,142,767

Unscheduled Projects / AJA00003 20,067,817 - - 20,067,817

Upas Street Pipeline Replacement / S11022 1,731,000 2,065,326 12,808,146 16,604,472

Water CIP Reserve / S00048 5,000,000 - - 5,000,000

Water Department Security Upgrades / S00050 18,907,544 3,000,000 - 21,907,544

Water Group 787 / S11108 9,236,125 - - 9,236,125

Water Group Job 790 / S10004 8,607,045 - - 8,607,045

Water Group Job 915 (3012) / S10123 16,005,121 - - 16,005,121

Water Main Replacements / AKB00003 241,534,507 38,000,000 200,000,000 479,534,507

Water Pump Station Restoration / ABJ00001 13,248,869 - 28,859,896 42,108,765

Wet Weather Storage Facility / S00314 2,991,626 - 84,312,887 87,304,513

Public Utilities Totals $1,503,718,680 $151,725,887 $1,217,553,084 $2,872,997,651

Public Utilities: Capital Improvement Projects (cont’d)

Department and Project
Prior 

Fiscal Years
FY2013 

Proposed
Future Fiscal 

Years Project Total
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Water - Distribution Sys - Transmission 30th Street Pipeline Replacement / S12010

Description: This project will replace all cast iron sections of the 30th Street Pipeline south of Thorn Street in 
University Heights (390 Zone) with 16,397 linear feet of new 16-inch distribution line, and reconnect all ser-
vices to the new line.  It will abandon all parallel cast iron distribution lines and reconnect all services to the 
new 16-inch line.

Justification: Because the pipeline has been paralleled by the newer 28th Street Pipeline south of Thorn 
Street and no longer serves as an important transmission route to University Heights (390 Zone), this project 
will replace the cast iron pipe, provide supply reliability to the south end of the 390 Zone, and improve water 
quality.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Greater North Park 
and Greater Golden Hill Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Water - Distribution Sys - Transmission

Council District: 3 Priority Score: 27

Community Plan: Greater North Park, Greater Golden Hill Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 100,000 371,187 0 5,030,859 3,637,276 282,263 0 0 0 9,421,585

Total 0 100,000 371,187 0 5,030,859 3,637,276 282,263 0 0 0 9,421,585
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Bldg - Water - Pump Stations 69th & Mohawk Pump Station / S12011

Description: This project will construct a new pump station at the corner of 69th Street and Mohawk Street. 
The new pump station will feed the 645 Redwood Village Zone. Suction to the pump station will come from the 
Mid-City Pipeline Phase II.

Justification: This project will replace the existing Montezuma Pump Station for Redwood Village which is 
reaching the end of its life cycle.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with College Area and Mid 
City: Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 36

Community Plan: College Area, Mid-City: Eastern Area Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 250,000 0 0 279,129 4,946,954 6,710,054 0 0 0 12,186,137

Total 0 250,000 0 0 279,129 4,946,954 6,710,054 0 0 0 12,186,137
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Bldg - Water - Labratories Advanced Water Treatment Demo Plant (IPR/RA) / S10127

Description: This project explores the feasibility of the project's treatment technology to produce water that 
can be sent to a reservoir and later be distributed as drinking water.  During the time the Demonstration Project 
is in operation, the advanced treated water will be frequently tested to determine the effectiveness of the treat-
ment equipment in removing contaminants; operational data will be gathered and analyzed to refine operation 
and maintenance estimates for a full scale system; and tours will be conducted as part of the public outreach 
effort.  The Demonstration Project is the second phase of a three phase program that could lead to implementa-
tion of a full-scale Indirect Potable Reuse/Reservoir Augmentation (IPR/RA) project.

Justification: A rate increase to fund the Demonstration Project was approved on November 18, 2008, and 
went into effect on January 1, 2009 and ended on September 1, 2010.  This project was established by Ordi-
nance-19887 Section IV-A, with an initial budget of $7.2 million.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan, and is in conformance with the City's General Plan.

Schedule: Design, procurement and installation was completed in Fiscal Year 2011. Data collection will con-
tinue through early Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: N/A

Community Plan: University Priority Category: N/A

Project Status: Released Contact Information: Dorman, Amy

Duration: 2010 - 2013 619-533-5248

Improv Type: New adorman@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 (36) 36 0 0 0 0 0 0 0 0 0

Water Utility - CIP Funding Source 700010 475,038 (475,038) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 4,766,470 2,433,530 0 0 0 0 0 0 0 0 7,200,000

Total 5,241,472 1,958,528 0 0 0 0 0 0 0 0 7,200,000
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Water - Distribution Sys - Transmission Alvarado 2nd PL Exten & Morena Blvd CI / S12013

Description: This project provides for replacement of the aging Kearny Mesa Pipeline transmission route 
with a new transmission route that uses the Alvarado 2nd Pipeline.  It will replace 17,032 linear feet of existing 
20-inch and 16-inch cast iron Morena Boulevard Pipeline with a new 36-inch Morena Boulevard Pipeline.  This 
36-inch line will run from the end of the 48-inch Alvarado 2nd Extension Pipeline and connect to the Kearny 
Mesa Pipeline at the north end, operating at a 536 Hydraulic Grid Line (HGL).  It will also replace 15,598 linear 
feet of parallel 16-inch distribution line from Friars Road and Morena to Morena and Balboa Avenue.  The new 
16-inch line will operate at 390 HGL connected to the existing 16-inch line on Friars Road and terminating at 
Morena and Bunker Hill Street.  Additionally, it is proposed that 22,504 linear feet of new 48-inch Alvarado 
2nd Extension Pipeline from the western terminus of the existing 48-inch Alvarado 2nd Pipeline (at Interstate 
805 and Friars Road to Morena Boulevard and Napa Street) be built.  The project will use existing surface 
streets in Mission Valley to avoid tunneling under the State Route 163 freeway, and other bridge crossings.

Justification: This project will replace cast iron pipe; provide redundant transmission to the coastal zones of 
La Jolla and Pacific Beach for supply reliability; improve water quality; reduce energy waste at the Miramar 
County Water Authority Pumpback facility; reduce peaking problems in the Miramar Water Treatment Plant 
service area; and provide supply flexibility (Alvarado vs. Miramar).  This project is part of a larger plan to 
improve transmission reliability to the coastal Pacific Beach/La Jolla Zones by replacing the aging Kearny 
Mesa Pipeline as the lead supply, and adding a second transmission route to the coastal zones.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley, 
Linda Vista, and Mission Bay Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2016.  Con-
struction is scheduled to begin in Fiscal Year 2018 and be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 6 Priority Score: 29

Community Plan: Mission Valley, Linda Vista, Mission Bay Park Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2020 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 250,000 0 0 0 409,310 4,566,865 383,448 61,331,870 0 66,941,493

Total 0 250,000 0 0 0 409,310 4,566,865 383,448 61,331,870 0 66,941,493
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Bldg - Water - Treatment Plants Alvarado Water Treatment Plant Upgrade & Expansion / S00021

Description: This project increases the treatment capacity of the Alvarado Water Treatment Plant (WTP) 
from 150 million gallons of water per day (mgd) to 200 mgd and upgrades the existing treatment plant facilities 
to replace aged equipment to comply with new drinking water regulations. This project is split into multiple 
construction projects and will be phase funded. The major project components consist of the construction of two 
new sedimentation basins, the rehabilitation of existing 1950's-era sedimentation basins, the rehabilitation of 
the mechanical equipment and controls on the filters, ozone generation, and treatment facilities. Various site 
and landscaping improvements will also be made.

Justification: The Safe Drinking Water Act, Environmental Protection Agency regulations, and a Department 
of Public Health Compliance Order dictate the need to upgrade the treatment plant process and equipment. 
Anticipated future demands within the Alvarado Water Service Area also require the plant to be expanded to 
200 mgd, allowing for better utilization of the raw water storage in the San Vicente and El Capitan Reservoirs.

Operating Budget Impact: The upgrade from chlorine to ozone, as the primary disinfectant, will have a sig-
nificant impact on the electrical and chemical consumption of the plant (an increase of approximately of $1.6 
million annually at completion). The increase in treated water capacity and the technical aspect of the equip-
ment will also impact the cost for maintaining and operating the plant. 

Relationship to General and Community Plans: This project is consistent with the Navajo Community 
Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1999 and has continued through subsequent phases of work. Construc-
tion began on the initial phase of work in Fiscal Year 2004 and is scheduled to be completed in Fiscal Year 
2013. Alvarado WTP - Flow Control Facility #12 has been rescheduled for Fiscal Year 2014 and has an esti-
mated completion date of Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: N/A

Community Plan: Navajo Priority Category: N/A

Project Status: Technically completed Contact Information: Asgharzadeh, Iraj

Duration: 1999 - 2018 619-533-5105

Improv Type: Expansion iagharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 (55) 55 0 0 0 0 0 0 0 0 0

Historical Fund X999 84,047,691 0 0 0 0 0 0 0 0 0 84,047,691

Water Utility - CIP Funding Source 700010 573,370 (573,370) 0 0 2,000,000 1,000,000 2,000,000 5,000,000 0 0 10,000,000

Water Utility Operating Fund 700011 44,755,591 22,349,031 0 0 0 0 0 0 0 0 67,104,622

Total 129,376,598 21,775,715 0 0 2,000,000 1,000,000 2,000,000 5,000,000 0 0 161,152,313



Public Utilities

- 452 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr Balboa Avenue Trunk Sewer / S00331

Description: This project includes the construction of approximately 4,500 linear feet of 18-inch trunk sewer, 
and replacement of 1,700 feet if 8-inch and 12-inch sewer mains. 

Justification: This project will upgrade the existing trunk sewer with a larger pipe to accommodate additional 
flow in the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa 
Community Plan and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2002 and was completed in FY2010. Construction is underway and is 
scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 6 Priority Score: N/A

Community Plan: Clairemont Mesa Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 2001 - 2013 619-235-1971

Improv Type: Expansion wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 653,489 0 0 0 0 0 0 0 0 0 653,489

Muni Sewer Utility - CIP Funding Source 700008 82,154 (82,154) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 2,255,410 732,590 0 0 0 0 0 0 0 0 2,988,000

Total 2,991,054 650,435 0 0 0 0 0 0 0 0 3,641,489



Public Utilities

- 453 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Reservoirs/Dams Barrett Flume Cover / S10013

Description: This project will assess the 10 to 12 mile of open channel delivering water from the Barrett Res-
ervoir to the Lower Otay Reservoir.  Based on the assessment the flume will be covered or replaced.

Justification: Each year golden eagles, deer, and other wildlife drown in the open channel sections of the Bar-
rett Flume. There is also an excessive maintenance burden to keep soil and sediment out. Additionally, there is a 
slight algae build up due to sunlight. Covering the open flume sections is necessary to prevent fines and sanc-
tions from the resource agencies, to maintain water quality, and to reduce maintenance and down time.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area. This project is in conformance with the City's General Plan.

Schedule: Planning will begin in Fiscal Year 2013.  Design is scheduled to begin in Fiscal Year 2014.  Con-
struction is estimated to begin in Fiscal Year 2015 and end in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Non-city Priority Score: 51

Community Plan: Non City Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2010 - 2016 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 226 399,774 0 0 84,801 5,507,539 0 0 0 0 5,992,340

Water Utility Operating Fund 700011 1,116 98,884 0 0 0 0 0 0 0 0 100,000

Total 1,342 498,658 0 0 84,801 5,507,539 0 0 0 0 6,092,340



Public Utilities

- 454 - City of San Diego
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Bldg - MWWD - Treatment Plants CIP Bond Issuance Reserve / S00342

Description: This project provides an emergency financial reserve for Wastewater Fund capital improvement 
projects.

Justification: This reserve is required to comply with the stipulation from Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This reserve is not a project. Projects utilizing this 
funding source are consistent with applicable community plans and are in conformance with the City's General 
Plan.

Schedule: The reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements. 
This reserve will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2013.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Hwang, Guann-Jiun

Duration: 1993 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Metropolitan Sewer Utility Fund 700001 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000

Total 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000



Public Utilities
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Bldg - Other City Facility / Structures CIS ERP Implementation / S11100

Description: This project provides for the establishment of an integrated, real-time enterprise customer ser-
vice information and billing system.

Justification: The Customer Information System (CIS) Enterprise Resource Planning (ERP) Implementation 
is a strategic project for investment in, and support of, the Citywide SAP ERP System for the City of San Diego. 
The legacy CIS provides the water, sewer, storm drain, fire service, reclaimed water, backflow and associated 
meter customer billing information for the City.  This project will replace the legacy CIS and Installation Order 
System (IOS).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: This project began in Fiscal Year 2011 and is scheduled to be completed by Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Arnold, Jane

Duration: 2010 - 2012 619-533-4839

Improv Type: Replacement jarnold@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Muni Sewer Utility - CIP Funding Source 700008 3,209,423 (1,799,609) 0 0 0 0 0 0 0 0 1,409,814

Municipal Sewer Revenue Fund 700000 7,126,495 2,662,211 0 0 0 0 0 0 0 0 9,788,706

Water Utility - CIP Funding Source 700010 2,900,917 (1,491,103) 0 0 0 0 0 0 0 0 1,409,814

Water Utility Operating Fund 700011 7,129,720 2,658,986 0 0 0 0 0 0 0 0 9,788,706

Total 20,366,555 2,030,485 0 0 0 0 0 0 0 0 22,397,040



Public Utilities
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Water - Distribution Sys - Transmission Carmel Mountain Road Transmission Line / S00071

Description: This project provides for construction of a transmission waterline east of Interstate 5, along the 
alignment of Carmel Mountain Road to the eastern boundary of the Carmel Valley Community Plan area.

Justification: The waterline is required in order to develop the southern portion of Carmel Valley in accor-
dance with the Carmel Valley Community Plan.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: The portion of the transmission potable water pipeline along Carmel Mountain Road west of Can-
ter Heights Drive and east of Timber Brook Lane has been constructed and is in-service. The remaining portion 
east of Timber Brook Lane easterly along Carmel Mountain Road to the eastern Carmel Valley Community 
Boundary was completed in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: N/A

Community Plan: Carmel Valley Priority Category: N/A

Project Status: Released Contact Information: Wilson, Leonard

Duration: 2008 - 2012 858-654-4112

Improv Type: Replacement llwilson@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Carmel Valley South FBA 400087 2,103,263 1,821,737 0 0 0 0 0 0 0 0 3,925,000

Total 2,103,263 1,821,737 0 0 0 0 0 0 0 0 3,925,000
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- 457 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr Carmel Valley Trunk Sewer / S00325

Description: This project provides for replacement of the existing Carmel Valley Trunk Sewer east of Inter-
state 5.

Justification: The existing sewer has experienced a significant number of structural failures. Continuing 
development within the area tributary to the existing trunk sewer will also create the need for greater capacity 
than the existing sewer can provide. Caltrans will replace a portion of the existing trunk sewer in conjunction 
with its work on the State Route 56/Interstate 5 interchange. This project is included in the Environmental Pro-
tection Agency Consent Decree.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: This project is completed and awaiting closure and capitalization. 

Summary of Project Changes: This project is completed and awaiting closure and capitalization. 

Council District: 1 Priority Score: N/A

Community Plan: Carmel Valley Priority Category: N/A

Project Status: Released Contact Information: Phung, Tung

Duration: 1992 - 2013 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Carmel Valley TS Construction 700005 1,226,804 (461,804) 0 0 0 0 0 0 0 0 765,000

Historical Fund X999 63,072 0 0 0 0 0 0 0 0 0 63,072

Muni Sewer Utility - CIP Funding Source 700008 3,655 (3,655) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 5,631 184,836 0 0 0 0 0 0 0 0 190,467

Sewer Contribution to CIP 700004 8,949,594 739,019 0 0 0 0 0 0 0 0 9,688,612

Total 10,248,756 458,395 0 0 0 0 0 0 0 0 10,707,151



Public Utilities
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Water - Distribution Sys - Transmission Catalina 12inch Cast Iron Mains / S12008

Description: This project provides for replacement of 13,963 linear feet of 12-inch and 16-inch cast iron 
mains on Catalina Boulevard with 16-inch lines.  The 16-inch line will consolidate the 12-inch cast iron line 
with the parallel 4-inch and 6-inch small distribution mains north of Garden Lane, and consolidate the dual 12-
inch cast iron lines south of Garden lane.  The new pipeline will run parallel to the existing 12-inch pipeline. 

Justification: This project will replace cast iron pipe, provide supply reliability to the Catalina Pump Station 
service area, and improve water quality. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 27

Community Plan: Peninsula Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 100,000 400,000 0 2,889,056 4,871,561 256,709 0 0 0 8,517,326

Total 0 100,000 400,000 0 2,889,056 4,871,561 256,709 0 0 0 8,517,326



Public Utilities
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Bldg - Operations Facility / Structures Chollas Building / S11025

Description: This project will construct two new buildings, one two-story building for administration staff 
and a one-story maintenance shop.

Justification: This project will allow for Water Operations Division to consolidate their staff in one central 
facility.  The existing facility is not adequate for current needs.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Mid City: Eastern 
Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design/Build is scheduled to begin in Fiscal Year 2013 and to be completed in Fiscal Year 2016. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 65

Community Plan: Eastern Area (Mid-City) Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2011 - 2017 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 59,519 2,140,481 3,700,000 0 9,800,000 0 0 0 0 0 15,700,000

Water Utility Operating Fund 700011 258,856 1,741,144 0 0 0 0 0 0 0 0 2,000,000

Total 318,375 3,881,625 3,700,000 0 9,800,000 0 0 0 0 0 17,700,000



Public Utilities
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Bldg - Water - Pump Stations Cielo & Woodman Pump Station / S12012

Description: This project provides for the replacement of the Cielo and Woodman Pump Station (PS) with a 
new PS with a 12 million gallons per day (mgd) capacity to improve efficiency and reliability, and allow for 
substitution of Alvarado City water (536 Zone) which is now provided via the County Water Authority (CWA) 
#19 Paradise Mesa Crosstie.  It will replace two 12-inch and 16-inch cast iron distribution mains.  The first main 
is on Imperial and Woodman Street and the second main is on Skyline Drive to Cielo Drive.  It will install a 
dedicated Alvarado 536 line from the intersection of Imperial Avenue and Woodman Street to the new 
upgraded Cielo and Woodman PS. 

Justification: This project will replace a deteriorating pump station facility and cast iron mains that lead to 
the station.  According to year 2030 demands, the Otay Water Treatment Plant (WTP) will not be able to supply 
enough suction head to the pump station, thus the pump station would need to be supplied from the Alvarado 
Water Treatment Plant (WTP).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern 
(Encanto Neighborhoods) Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 4 Priority Score: 25

Community Plan: Southeastern (Encanto Neighborhoods) Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 100,000 541,303 0 575,455 711,194 12,651,594 0 0 0 14,579,546

Total 0 100,000 541,303 0 575,455 711,194 12,651,594 0 0 0 14,579,546



Public Utilities
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Water - Distribution Sys - Transmission Colony Hill Water Main Relocation / S11102

Description: This project consists of the installation of approximately 1,524 linear feet of 16-inch water 
mains, 400 linear feet of 8-inch water mains, and relocation of several water services and fire hydrants within 
the following streets: Via Capri, Via Avola, Caminito Rialto, Caminito Avola and within the existing water 
easement adjacent to the Colony Hill HOA Clubhouse.

Justification: This project is a result of a settlement agreement between the City of San Diego and the Colony 
Hill Home Owners Association (HOA) in July of 2010. The City of San Diego is responsible to complete the 
construction within two years from the date of the settlement.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community 
Plan and is in conformance with the City's General Plan.

Schedule: Planning started in Fiscal Year 2011 and was completed in Fiscal Year 2012.  This is a design/build 
project.  Design and construction began in Fiscal Year 2012 and will be completed in Fiscal Year 2012. 

Summary of Project Changes: This is a newly published project in Fiscal Year 2013.  The project was 
authorized via Council Resolution R-306932 adopted on August 4, 2011.

Council District: 1 Priority Score: 88

Community Plan: La Jolla Priority Category: High

Project Status: Released Contact Information: Amen, Rania

Duration: 2011 - 2013 619-533-5492

Improv Type: Replacement ramen@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 118,079 1,386,171 0 0 0 0 0 0 0 0 1,504,250

Total 118,079 1,386,171 0 0 0 0 0 0 0 0 1,504,250



Public Utilities
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Water - Distribution Sys - Transmission Corrosion Control / AKA00001

Description: This annual allocation provides for renovating or replacing deteriorating corrosion control and 
monitoring systems throughout the City.

Justification: Deteriorating corrosion control and monitoring systems are in need of rehabilitation. This 
annual allocation provides for an ongoing program to rehabilitate over 600 existing corrosion protection sta-
tions.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $100,000 
due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 920 (920) 0 0 0 100,000 100,000 100,000 100,000 0 400,000

Water Utility Operating Fund 700011 0 600,000 0 0 0 0 0 0 0 0 600,000

Total 920 599,080 0 0 0 100,000 100,000 100,000 100,000 0 1,000,000



Public Utilities
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Bldg - Water - Reservoirs/Dams Dams and Reservoirs / ABK00001

Description: This annual allocation provides for rehabilitating and reconstructing improvement projects at 
reservoirs and dams. Projects include resurfacing access roads, reconstructing berms, installing lighting around 
dams, and sandblasting and shotcreting all exposed surfaces of the dams.

Justification: The rehabilitation and reconstruction of access roads and the upgrading of berms, lighting, and 
all exposed surfaces of the dams are necessary to maintain access to and safety in the dam area. The State 
required improvements will also serve to satisfy a portion of the Division of Safety of Dams.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance consistent with applica-
ble community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.  Modifications to Lake Hodges Dam scheduled in 
Fiscal Year 2010 were deferred to Fiscal Year 2012. The Emergency Storage Project-San Vicente Reservoir 
Marina project was started in Fiscal Year 2009 and will be completed in Fiscal Year 2013.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $368,405 
due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 432 0 0 0 0 0 0 0 0 0 432

Water Utility - CIP Funding Source 700010 81,612 742,692 386,405 0 774,304 2,661,012 792,872 200,000 200,000 0 5,838,897

Water Utility Operating Fund 700011 107,460 833,123 0 0 0 0 0 0 0 0 940,583

Total 189,504 1,575,815 386,405 0 774,304 2,661,012 792,872 200,000 200,000 0 6,779,912
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Water - Distribution Sys - Transmission Del Mar Heights East Segment / S12017

Description: This project provides funding to finish installing 2,800 feet of 36-inch pipe portions not being 
built by developers along the east end of the pipeline and install 3,668 feet of parallel pipeline between Mona 
Lane and Lopielia Meadows Place for redundancy.

Justification: This pipeline was built in 1961 and has experienced leaks.  It is in poor condition and has no 
corrosion protection.  The original pipe was a 30-inch Steel Cylinder Rod Lined (SCRW) pipeline. This size is 
too small to meet projected demand increases in the area. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2014 and will be completed in Fiscal Year 2016.  Con-
struction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: 29

Community Plan: Del Mar Mesa Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2018 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 100,000 0 0 27,221 98,044 870,643 4,167,436 0 0 5,263,344

Total 0 100,000 0 0 27,221 98,044 870,643 4,167,436 0 0 5,263,344
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Water - Distribution Sys - Distribution Del Mar Heights Pipeline Relocation / S00070

Description: This project will provide for the relocation and upsizing of this 36-inch pipeline in the ultimate 
right-of-way for Carmel Valley Road. The existing Del Mar Heights Pipeline will no longer follow the align-
ment of Carmel Valley Road once Carmel Valley Road is improved to four lanes.

Justification: Future maintenance of this facility is enhanced when it is in an accessible and convenient loca-
tion such as a public street right-of-way.  This project will relocate the pipeline so that it can be easily main-
tained, repaired, and serviced in the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to be completed in Fiscal Year 2012.  Construction will begin in Fiscal Year 
2013 and is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2013.

Council District: 1 Priority Score: N/A

Community Plan: Del Mar Mesa Priority Category: N/A

Project Status: Released Contact Information: Wilson, Leonard

Duration: 2005 - 2014 858-654-4112

Improv Type: Expansion llwilson@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Pacific Highlands Ranch FBA 400090 4,257,207 92,793 0 0 0 0 0 0 0 0 4,350,000

Total 4,257,207 92,793 0 0 0 0 0 0 0 0 4,350,000
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Bldg - MWWD - Laboratories EMT&S Boat Dock and Steam Line Relocation / S00319

Description: The Environmental Monitoring and Technical Services (EMTS) Laboratory Boat Dock and 
Steam Line Projects provides for the design and construction of a boat dock located in the channel adjacent to 
the EMTS laboratory, as well as the installation of an esplanade and under-grounding of approximately 600 feet 
of an above ground steam line situated along the frontage of the boat channel.

Justification: As part of a Public Benefit Conveyance (PBC) from the federal government, MWWD designed 
and constructed a 40,000 square foot ocean monitoring laboratory which is now in operation.  The design of this 
project included a boat dock to service the laboratory.  Permits obtained as part of the construction additionally 
required MWWD fund a portion of a future park esplanade located adjacent to the laboratory frontage.  To gain 
future unobstructed access to the boat dock, and to provide unobstructed access to the future esplanade, the 
existing steam line must be undergrounded.  Public Utilities currently leases boat dock space at Driscoll's Wharf 
and this project would eliminate this ongoing expense.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The dock was partially designed in Fiscal Year 2001, but was postponed due to ongoing issues 
related to the contamination and conveyance of the boat channel.  The design is scheduled to begin and be com-
pleted in Fiscal Year 2013 with construction scheduled to begin in Fiscal Year 2015 and be completed in Fiscal 
Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 81

Community Plan: Peninsula Priority Category: High

Project Status: Released Contact Information: Elling, Michael

Duration: 2012 - 2016 858 292-6477

Improv Type: Expansion melling@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Metro Sewer Utility - CIP Funding Source 700009 0 0 1,497,884 0 286,398 0 0 0 0 0 1,784,282

Metropolitan Sewer Utility Fund 700001 0 234,253 0 0 0 0 0 0 0 0 234,253

Total 0 234,253 1,497,884 0 286,398 0 0 0 0 0 2,018,535



Public Utilities

- 467 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr East Mission Gorge Force Main Rehabilitation / S00326

Description: This project provides for the rehabilitation of the East Mission Gorge force main due to deterio-
ration of the pipeline concrete lining from sulfuric acid build up.

Justification: This project provides for the rehabilitation of the force main in order to prevent breakage of the 
force main and prevent potential sewage spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community 
Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004. This project is on hold pending the negotiation of a cost sharing 
agreement with the participating agencies.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 36

Community Plan: Navajo Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2004 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 441,835 0 0 0 0 0 0 0 0 0 441,835

Muni Sewer Utility - CIP Funding Source 700008 0 0 0 0 563,525 3,069,366 1,404,304 500,000 0 0 5,537,195

Municipal Sewer Revenue Fund 700000 0 812,805 0 0 0 0 0 0 0 0 812,805

Total 441,835 812,805 0 0 563,525 3,069,366 1,404,304 500,000 0 0 6,791,835



Public Utilities

- 468 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr East Point Loma Trunk Sewer / S00329

Description: Construction consists of the rehabilitation of approximately 4,932 feet of 27-inch & 3,229 feet 
of 30-inch trunk sewer mains, the rehabilitation of sewer manholes, and sewer laterals connections, and all other 
work and appurtenances necessary to complete the work.  The affected streets are Nimitz Boulevard, Barnett 
Avenue, and Cushing Road between Nimitz Boulevard and Barnett Avenue.

Justification: The age of the existing system is almost 60 years old and needs to be rehabilitated. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Peninsula and Mid-
way-Pacific Highway Corridor Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2011. Construction began in 
Fiscal Year 2011 and will be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: N/A

Community Plan: Peninsula, Midway - Pacific Highway Priority Category: N/A

Project Status: Released Contact Information: Spier, Carl

Duration: 2001 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 542,817 0 0 0 0 0 0 0 0 0 542,817

Muni Sewer Utility - CIP Funding Source 700008 1,159,277 (1,159,277) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 354,868 9,032,315 0 0 0 0 0 0 0 0 9,387,183

Total 2,056,962 7,873,038 0 0 0 0 0 0 0 0 9,930,000



Public Utilities

- 469 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution El Capitan Pipeline #2 Valves / S10005

Description: This project previously provided for a pipeline parallel to the existing 48-inch El Capitan Pipe-
line with 41,490 linear feet of new 54-inch pipeline. Now the project will replace the existing 48-inch butterfly 
valve at station 16+00 with a 48-inch plug valve and a 48-inch energy dissipater valve.  It will also replace the 
existing 30-inch plug valve at station 17+00 with a 30-inch plug valve and a 30-inch energy dissipater valve to 
assist with a thorough condition assessment of the pipeline.

Justification: The existing valves are leaking and need to be replaced.  The valves are part of the emergency 
drawdown system required by Division Safety of Dams - State Department (DSOD) for El Capitan Reservoir.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design is schedule to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.  Construc-
tion will begin and be completed in Fiscal Year 2013

Summary of Project Changes: Total project costs have decreased by $44,316,707 due to the deferral of 
the pipeline construction component of this project which may be rescheduled after a condition assessment of 
the pipeline has been completed.

Council District: Non-city Priority Score: 35

Community Plan: Non City Priority Category: High

Project Status: Released Contact Information: Bajoua, Mike

Duration: 2010 - 2013 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 74,226 (74,226) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 87,127 1,982,471 0 0 0 0 0 0 0 0 2,069,598

Total 161,353 1,908,245 0 0 0 0 0 0 0 0 2,069,598



Public Utilities

- 470 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission El Capitan Potable Water Segment / S12007

Description: This project provides funding to upgrade / replace approximately 15,000 linear feet of 36-inch 
steel pipeline.  Based on assessment the pipeline will be replaced or lined.

Justification: The pipeline was installed in the 1920's and 1930's and relined in the 1960's. The pipeline is 
reaching the end of its life span.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community 
Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2014.  Construction is scheduled to begin in Fiscal 
Year 2015 and be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 31

Community Plan: Navajo Priority Category: Medium

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 250,000 0 0 1,344,009 5,624,238 6,349,000 2,721,261 0 0 16,288,508

Total 0 250,000 0 0 1,344,009 5,624,238 6,349,000 2,721,261 0 0 16,288,508



Public Utilities

- 471 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Reservoirs/Dams El Capitan Reservoir Road Improvements / S00040

Description: This project provides for repairing and widening the access road to El Capitan Reservoir.

Justification: The existing access road is narrow and has become a safety concern due to rain induced slough-
ing. Widening the road will improve accessibility to the reservoir, accommodate the recreation activities, and 
assist maintenance efforts for the reservoir.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2001. Construction has been 
re-scheduled to begin in Fiscal Year 2016 and scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Non-city Priority Score: 14

Community Plan: Non City Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 1999 - 2018 858-654-4292

Improv Type: Replacement - Rehab erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 426,601 0 0 0 0 0 0 0 0 0 426,601

Water Utility - CIP Funding Source 700010 0 0 0 0 0 0 100,000 1,840,809 176,722 0 2,117,531

Water Utility Operating Fund 700011 0 89,564 0 0 0 0 0 0 0 0 89,564

Total 426,601 89,564 0 0 0 0 100,000 1,840,809 176,722 0 2,633,696



Public Utilities

- 472 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution El Monte Pipeline #2 / S10008

Description: This project will install a steel liner in the existing 63,900 foot long 48-inch to 72-inch diameter 
pipeline with a capacity of 150 million gallons per day (mgd) between the Lakeside Pump Station and the Alva-
rado Water Treatment Plant.

Justification: This project is necessary to ensure that future water demands are met in the Alvarado service 
area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community 
Plan and is in conformance with the City's General Plan.

Schedule: This project is currently undergoing condition assessment and planning.  Condition assessment was 
rescheduled for Fiscal Years 2012 and 2013.  Planning and design are scheduled for Fiscal Years 2014 and 
2015, respectively.  Construction is scheduled to begin in Fiscal Year 2016 and be completed in 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 35

Community Plan: Navajo Priority Category: High

Project Status: Released Contact Information: Wong, Pete

Duration: 2010 - 2020 858-292-6475

Improv Type: Replacement - Rehab pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 22 999,978 200,000 0 800,000 8,000,000 40,000,000 34,939,683 20,000,000 0 104,939,683

Water Utility Operating Fund 700011 979 2,547,021 0 0 0 0 0 0 0 0 2,548,000

Total 1,001 3,546,999 200,000 0 800,000 8,000,000 40,000,000 34,939,683 20,000,000 0 107,487,683



Public Utilities

- 473 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Treatment Plants Fluoridation Facilities / S00074

Description: This project consists of installing fluoridation equipment at each of the City of San Diego Water 
Treatment Plants.

Justification: The State of California Assembly Bill No. 733 requires Public Water Systems with more than 
10,000 service connections to fluoridate their drinking water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo and Scripps 
Miramar Ranch Community Plans, and is in conformance with the City's General Plan.

Schedule: This Design Build project started in Fiscal Year 2010 and is scheduled to be completed in February 
2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 5, 7 Priority Score: N/A

Community Plan: Navajo, Scripps Miramar Ranch, Non City Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2009 - 2013 619-533-5105

Improv Type: Betterment iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 29,056 (29,056) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 2,978,254 248,762 0 0 0 0 0 0 0 0 3,227,016

Total 3,007,309 219,707 0 0 0 0 0 0 0 0 3,227,016



Public Utilities

- 474 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Freeway Relocation / AKB00002

Description: This annual allocation provides funding to relocate water lines in conflict with the State Depart-
ment of Transportation highway construction zones.

Justification: Waterline relocation is required by the State Department of Transportation's effort to expand 
the State Highway System.  Relocation projects are accomplished in conjunction with highway projects sched-
uled by the State Department of Transportation.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis per Caltrans requests.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $50,000 due to 
revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-595-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 2,385,325 0 0 0 0 0 0 0 0 0 2,385,325

Water Utility - CIP Funding Source 700010 70,997 179,003 100,000 0 100,000 100,000 100,000 100,000 100,000 0 850,000

Water Utility Operating Fund 700011 289,223 590,691 0 0 0 0 0 0 0 0 879,914

Total 2,745,545 769,694 100,000 0 100,000 100,000 100,000 100,000 100,000 0 4,115,239



Public Utilities

- 475 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Wells Groundwater Asset Development Program / ABM00001

Description: This annual allocation provides for investigation work related to legal, technical, regulatory, and 
water quality issues; and for the planning, design, and construction of groundwater facilities to increase the 
local water supply.

Justification: The City imports 90 percent of its water from the Colorado River and the State Water Project. 
The City has access to nine under-utilized groundwater assets that could be developed to supply new yield, sea-
sonal storage or carryover storage.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is in compliance with applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Research, exploration and demonstration began in Fiscal Year 2001 and will continue through Fis-
cal Year 2014. Design and construction of sub-projects identified in the research/exploration/demonstration 
phase are anticipated to begin in Fiscal Year 2012 and continue through Fiscal Year 2021 and beyond.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 decreased by $13,750,000 
due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Adrian, George

Duration: 2010 - 2021 619-533-4680

Improv Type: Replacement gadrian@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Grant Fund-Enterprise-Other 710002 249,289 361 0 0 0 0 0 0 0 0 249,649

Grant Fund-Enterprise-State 710001 0 190,463 0 0 0 0 0 0 0 0 190,463

Historical Fund X999 2,671,958 0 0 0 0 0 0 0 0 0 2,671,958

Water Utility - CIP Funding Source 700010 174,085 725,915 1,250,000 0 500,000 500,000 500,000 500,000 500,000 0 4,650,000

Water Utility Operating Fund 700011 1,647,349 4,005,320 0 0 0 0 0 0 0 0 5,652,669

Total 4,742,682 4,922,058 1,250,000 0 500,000 500,000 500,000 500,000 500,000 0 13,414,739



Public Utilities

- 476 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Harbor Drive Pipelines Replacement / S12028

Description: This project replaces 4.4 miles of 16-inch Cast Iron water pipeline from Harbor Drive Bridge to 
the Point Loma Reservoir.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous 
water supply to the Ocean Beach, Old San Diego, and Peninsula community planning areas.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach, Old 
San Diego, and Peninsula Community Plans and is in conformance with the City's General Plan.

Schedule: Design phase began in Fiscal Year 2010 and will be completed in Fiscal Year 2012.  Construction 
is scheduled to begin in Fiscal Year 2012 and will be completed in Fiscal Year 2014.

Summary of Project Changes: This is a newly published project for Fiscal Year 2013.  It replaces project 
S-00019 (Harbor Drive Pipeline) per Resolution 307121, dated November 30, 2011.  Total project cost 
decreased by $421,211 due to revised requirements. 

Council District: 2 Priority Score: 31

Community Plan: Old San Diego, Ocean Beach, Peninsula Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2008 - 2015 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 53,341 0 0 0 0 0 0 0 0 0 53,341

Water Utility - CIP Funding Source 700010 146,885 53,115 9,331,398 0 0 0 0 0 0 0 9,531,398

Water Utility Operating Fund 700011 689,667 1,296,992 0 0 0 0 0 0 0 0 1,986,659

Total 889,893 1,350,107 9,331,398 0 0 0 0 0 0 0 11,571,398



Public Utilities

- 477 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr Harbor Drive Trunk Sewer Replacement / S00336

Description: This project provides for upgrading and replacing existing portions of 39-inch Harbor Drive 
Trunk Sewer with 48-inch pipelines.

Justification: The existing trunk sewer has a portion constructed of techite pipeline, which has been prone to 
structural failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2002 and was completed in Fiscal Year 2011. Construction is sched-
uled to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 8, 9 Priority Score: 90

Community Plan: Barrio Logan Priority Category: Medium

Project Status: Released Contact Information: Spier, Carl

Duration: 2000 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 642,459 0 0 0 0 0 0 0 0 0 642,459

Muni Sewer Utility - CIP Funding Source 700008 121,449 3,878,551 3,414,076 0 0 0 0 0 0 0 7,414,076

Municipal Sewer Revenue Fund 700000 338,640 4,003,572 0 0 0 0 0 0 0 0 4,342,213

Total 1,102,548 7,882,124 3,414,076 0 0 0 0 0 0 0 12,398,748



Public Utilities

- 478 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Kearny Mesa Pipeline Upgrade / S10011

Description: This project provides for the replacement of the Kearny Mesa Pipeline.  There will be 49,000 
linear feet of 36-inch and 30-inch pipeline replaced.

Justification: This upgrade is necessary to prevent water pipe breaks, and to assure a continuous water supply 
to the Kearny Mesa community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley, 
Linda Vista, Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the City's Gen-
eral Plan.

Schedule: This project is scheduled for condition assessment in Fiscal Year 2014.  Planning is scheduled to 
begin in Fiscal Year 2015.  Design is scheduled to begin in Fiscal Year 2016.  Construction is scheduled to 
begin in Fiscal Year 2017 and to be completed in Fiscal Year 2019. 

Summary of Project Changes: This project has been cancelled until the condition assessment phase has 
been completed.  Council approval for project cancellation/closure will be processed in Fiscal Year 2012.

Council District: 6 Priority Score: 35

Community Plan: Kearny Mesa, Linda Vista, Clairemont Mesa, Mission Valley Priority Category: High

Project Status: Released Contact Information: Wong, Pete

Duration: 2010 - 2019 858-292-6475

Improv Type: Replacement - Rehab pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility Operating Fund 700011 199 2,729,801 0 0 0 0 0 0 0 0 2,730,000

Total 199 2,729,801 0 0 0 0 0 0 0 0 2,730,000



Public Utilities

- 479 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Kensington Pressure Regulator / S10059

Description: This project will install two pressure regulating stations at the Kensington Park Villas in order to 
provide more consistent water pressure throughout the community.

Justification: The pressure regulating station will provide more consistent water pressure throughout the 
community and decrease pipe ruptures or other problems due to over pressurizing.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Normal Heights 
Community Plan and is in conformance with the City's General Plan.

Schedule: This project is on hold indefinitely.  Therefore, it will be closed in Fiscal Year 2012.

Summary of Project Changes: This project has been placed on hold indefinitely and is pending Council 
approval for closeout.

Council District: 3 Priority Score: 13

Community Plan: Normal Heights (Mid-City) Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2013 - 2015 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility Operating Fund 700011 0 31,564 0 0 0 0 0 0 0 0 31,564

Total 0 31,564 0 0 0 0 0 0 0 0 31,564



Public Utilities

- 480 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission La Jolla Scenic Drive 16inch Main / S12009

Description: This project provides for replacement of  6-inch, 8-inch, and 12-inch pipelines with 15,635 lin-
ear feet of 16-inch line the from the Soledad Reservoir that travels south along La Jolla Scenic Drive South; 
continues onto La Jolla Rancho Road, La Jolla Mesa Drive, Muirlands Drive, and El Camino Del Teatro; 
rejoins Muirlands Drive and Nautilus Street; and finally ends at Fairway Road and  the Muirlands Pump Station 
(PS).  It will connect the Muirlands PS to the south Soledad Muirlands (725 Zone) to provide backup supply to 
the 725 Zone, and to solve fire flow deficiency and maintain peak pressures.

Justification: Current distribution grid has insufficient capacity to not only meet fire flow requirements, but is 
a bottleneck that leads to two isolated portions of the 725 Zone.  If either of the pump/reservoir tandems that 
feed the zone go out of service, feed from the other tandem could not effectively be moved across the zone.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community 
Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: 27

Community Plan: La Jolla Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 100,000 240,258 0 833,222 7,457,885 400,776 0 0 0 9,032,141

Total 0 100,000 240,258 0 833,222 7,457,885 400,776 0 0 0 9,032,141



Public Utilities

- 481 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr Lake Murray Trunk Sewer / S00335

Description: This project provides for the replacement of 15,900 linear feet (3.01) miles of existing 12-inch, 
15-inch, and 18-inch diameter and installation of maintenance access pathways. 

Justification: This project provides for the upsizing of the trunk sewer to meet build-out capacity. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community 
Plan and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2010. Construction began in 
Fiscal Year 2010 and was completed by Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: 7 Priority Score: N/A

Community Plan: Navajo Priority Category: N/A

Project Status: Released Contact Information: Spier, Carl

Duration: 2003 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 1,322,688 0 0 0 0 0 0 0 0 0 1,322,688

Muni Sewer Utility - CIP Funding Source 700008 535,775 (535,775) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 8,355,714 11,018,395 0 0 0 0 0 0 0 0 19,374,110

Total 10,214,178 10,482,620 0 0 0 0 0 0 0 0 20,696,798



Public Utilities

- 482 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Lindbergh Field 16" Cast Iron Main Replacement / S10055

Description: This project replaces 1.34 miles of pipeline and relocates the 16-inch cast iron transmission main 
from adjacent to the departure taxiway at Lindbergh Field to the public street which is more accessible for oper-
ation and maintenance. 

Justification: In case of a pipe failure requiring Water Operations to perform emergency repair, the pipeline 
must be relocated to a location outside the secured Airport property that is more accessible for operation and 
maintenance. The 12-inch and 16-inch cast iron pipe was installed in 1940's.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific 
Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal year 2010. Construction began in Fiscal Year 2012 and is scheduled to be 
completed in late Fiscal Year 2014. 

Summary of Project Changes: Total project cost has decreased by $842,221 due to revised requirements.

Council District: 2 Priority Score: 30

Community Plan: Midway - Pacific Highway Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2010 - 2015 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 122,122 (122,122) 4,437,779 0 0 0 0 0 0 0 4,437,779

Water Utility Operating Fund 700011 397,727 1,142,273 0 0 0 0 0 0 0 0 1,540,000

Total 519,849 1,020,151 4,437,779 0 0 0 0 0 0 0 5,977,779



Public Utilities

- 483 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Little McGonigle Ranch Road Pipeline / S00069

Description: This project provides for the construction of approximately 15,800 linear feet of 30-inch diame-
ter water transmission pipeline in Carmel Mountain Road and Little McGonigle Ranch Road within the Del 
Mar Mesa and Pacific Highlands Ranch communities to provide capacity for both Del Mar Mesa and Pacific 
Highlands Ranch.

Justification: The pipeline is required to provide capacity in the water system to adequately supply the 
demand resulting from the build-out of the Del Mar Mesa and Pacific Highlands Ranch communities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa and 
Pacific Highlands Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: Phases 1 and 2 are complete.  The design of Phase 4 and 5 is complete. Construction of Phase 4 and 
5 is scheduled to be completed in Fiscal Year 2013, but is dependent upon the construction of the Shaw Lorenz 
Community. The design of Phase 3 is not scheduled, at this time.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: 70

Community Plan: Del Mar Mesa, Pacific Highlands Ranch Priority Category: High

Project Status: Released Contact Information: Wilson, Leonard

Duration: 2004 - 2013 858-654-4112

Improv Type: Expansion llwilson@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Del Mar Mesa FBA 400089 654,968 102,032 0 0 0 0 0 0 0 0 757,000

Total 654,968 102,032 0 0 0 0 0 0 0 0 757,000



Public Utilities
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Bldg - Water - Reservoirs/Dams Lower Otay Outlet Tower / S12018

Description: This project provides for the upgrade / replacement of the lower Otay Outlet Tower.

Justification: Seismic analysis concluded that the tower concrete has an overstress in flexural tension.  Both 
the tower and the tower foundation are in danger of failure.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside the City limits and there is no 
community planning area.  This project is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2015 and completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2013.

Council District: Non-city Priority Score: 21

Community Plan: Non City Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 168,248 0 0 313,619 4,335,413 688,105 0 0 0 5,505,385

Total 0 168,248 0 0 313,619 4,335,413 688,105 0 0 0 5,505,385



Public Utilities
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Bldg - Water - Reservoirs/Dams Lower Otay Reservoir Emergency Outlet Improvements / S00044

Description: This project provides for the installation of two sluice gates on the auxiliary spillway to improve 
draw-down capacity.

Justification: The State Department of Safety of Dams requires an emergency draw-down capability of 10 
percent of reservoir capacity in 10 days. Lower Otay Reservoir (backed up by Savage Dam) requires 56 days for 
10 percent draw-down in order to prevent a risk of dam failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction is sched-
uled to begin in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Non-city Priority Score: 75

Community Plan: Non City Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2001 - 2014 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 403,219 0 0 0 0 0 0 0 0 0 403,219

Water Utility - CIP Funding Source 700010 29,138 (29,138) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 243,337 4,734,872 0 0 0 0 0 0 0 0 4,978,209

Total 675,694 4,705,734 0 0 0 0 0 0 0 0 5,381,428



Public Utilities
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Bldg - MWWD - Treatment Plants MBC Biosolids Storage Silos / S00322

Description: This project provides for two additional biosolid storage silos (numbers 9 and 10).

Justification: When a silo is out of service, silo storage capacity is frequently exceeded.  In order to accom-
modate such events and to restore adequate silo capacity, it is essential to build two more storage silos.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is 
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and is scheduled to be completed in Fiscal Year 2012.  Construc-
tion is scheduled to begin in Fiscal Year 2012 and be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 74

Community Plan: Non City Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2007 - 2015 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 120,320 0 0 0 0 0 0 0 0 0 120,320

Metro Sewer Utility - CIP Funding Source 700009 10,361 5,284,196 155,676 0 0 0 0 0 0 0 5,450,233

Metropolitan Sewer Utility Fund 700001 758,749 2,378,692 0 0 0 0 0 0 0 0 3,137,440

Total 889,429 7,662,888 155,676 0 0 0 0 0 0 0 8,707,993



Public Utilities
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Bldg - MWWD - Treatment Plants MBC Centrate Collection Upgrades / S00321

Description: This project provides for converting the existing foul air ducting into dual-use headers for cen-
trate and foul air collection and will increase the size of the existing centrate collection headers.

Justification: This project replaces the foul air header ducts at the centrifuges to a material that will handle 
both centrate and foul air. These improvements will provide a bypass pipeline for the centrate flow during addi-
tional improvements. The additional improvements will upgrade the undersized centrate collection headers for 
future larger centrate flows and prevent on-going centrate backups into the foul air duct headers and damage to 
the centrifuges.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is 
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: The Design-build project began in Fiscal Year 2009.  Construction began in Fiscal Year 2010 and 
is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: N/A

Community Plan: Non City Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2008 - 2012 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 63 (63) 0 0 0 0 0 0 0 0 0

Historical Fund X999 197,913 0 0 0 0 0 0 0 0 0 197,913

Metro Sewer Utility - CIP Funding Source 700009 108,382 (108,382) 0 0 0 0 0 0 0 0 0

Metropolitan Sewer Utility Fund 700001 1,867,933 153,649 0 0 0 0 0 0 0 0 2,021,582

Total 2,174,291 45,204 0 0 0 0 0 0 0 0 2,219,495



Public Utilities
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Bldg - MWWD - Treatment Plants MBC Dewatering Centrifuges Replacement / S00339

Description: This project provides for the replacement of six of the eight existing dewatering centrifuges with 
six larger capacity units to handle larger future biosolids flows.  The existing units are also near the end of their 
useful life.

Justification: This project will increase the production capacity of the dewatering centrifuges to accommo-
date plant shutdowns for maintenance and construction, to accommodate future flows, and to address diverse 
types of constraining operational factors that limit current capacity.  To achieve the required capacity, the exist-
ing dewatering centrifuge units must be replaced with larger units.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is 
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: The schedule is based on a design/build (D/B) type of contract.  Selection of the D/B entity is pro-
jected for Fiscal Year 2013, design is scheduled to be completed by Fiscal Year 2014, and installation of the six 
centrifuges is scheduled to be completed by Fiscal Year 2016.

Summary of Project Changes: Total project cost has increased by $1.4 million due to revised require-
ments.

Council District: 7 Priority Score: 83

Community Plan: Non City Priority Category: High

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2009 - 2015 858-292-6475

Improv Type: Expansion pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 934 0 0 0 0 0 0 0 0 0 934

Metro Sewer Utility - CIP Funding Source 700009 52,279 (52,279) 2,500,000 0 5,100,000 3,976,722 0 0 0 0 11,576,722

Metropolitan Sewer Utility Fund 700001 12,625 423,278 0 0 0 0 0 0 0 0 435,903

Total 65,838 370,999 2,500,000 0 5,100,000 3,976,722 0 0 0 0 12,013,559



Public Utilities

- 489 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Treatment Plants MBC Odor Control Facility Upgrades / S00323

Description: This project provides for upgrading the odor control system fans and ducting to reduce system 
headlosses and improve overall foul air collection efficiency at the various process areas. Access platforms will 
also be installed at monitoring instruments and damper locations. 

Justification: Several areas at the Metro Biosolids Center (MBC) have been identified to cause significant 
odor problems due to foul air collection deficiencies because of insufficient fan capacity and high headlosses, 
including poorly located foul air collection registers. Installing access platforms at the monitoring instruments 
and air volume control dampers will provide safe and timely access for operation and maintenance needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is 
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: Design is estimated to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.  Construc-
tion is scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2015. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 83

Community Plan: Non City Priority Category: High

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2007 - 2016 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 8,045 0 0 0 0 0 0 0 0 0 8,045

Metro Sewer Utility - CIP Funding Source 700009 22,627 (22,627) 1,471,151 0 1,629,818 0 0 0 0 0 3,100,969

Metropolitan Sewer Utility Fund 700001 56,923 1,960,112 0 0 0 0 0 0 0 0 2,017,035

Total 87,595 1,937,485 1,471,151 0 1,629,818 0 0 0 0 0 5,126,049



Public Utilities
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Bldg - Other City Facility / Structures MOC Building / S11023

Description: This project will purchase a 15,000 square foot facility at 9176 Kearny Villa Court near the Met-
ropolitan Operation Center (MOC) from the private sector.

Justification: The current Metropolitan Operation Center complex is near capacity. The purchase of the new 
Metropolitan Operation Center complex is needed in order to accommodate 150 additional personnel transfer-
ring from the 600 B Street facility as a result of the Public Utilities Consolidation. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Com-
munity Plan, and is in conformance with the City's General Plan.

Schedule: This project was cancelled and will be closed in Fiscal Year 2012.

Summary of Project Changes: This project was canceled and is pending Council approval for closeout.

Council District: 7 Priority Score: 29

Community Plan: Kearny Mesa Priority Category: Low

Project Status: Created Contact Information: Phung, Tung

Duration: 2011 - 2013 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility Operating Fund 700011 0 3,000,000 0 0 0 0 0 0 0 0 3,000,000

Total 0 3,000,000 0 0 0 0 0 0 0 0 3,000,000



Public Utilities
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Water - Distribution Sys - Distribution Meter Boxes / AKB00005

Description: This annual allocation provides for the upgrade and replacement of water meter boxes.

Justification: Replacement and upgrades are necessary for the ongoing use of the water billing system. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Water Meter Box Replacements - Group I, II and III projects began in Fiscal Year 2009 and com-
pleted in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Balotsky, Yana

Duration: 2010 - 2021 619-527-3170

Improv Type: Replacement ybalotsky@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 452,236 0 0 0 0 0 0 0 0 0 452,236

Water Utility Operating Fund 700011 66,818 139,935 0 0 0 0 0 0 0 0 206,753

Total 519,054 139,935 0 0 0 0 0 0 0 0 658,989



Public Utilities
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Bldg - MWWD - Treatment Plants Metro Facilities Control Systems Upgrade / L10000

Description: This  project  provides  for  replacement  and  upgrade  of  existing  control  systems  at  various 
Metropolitan Wastewater treatment and pump station facilities.  These  include Metro Biosolids Center (MBC), 
North  City  Water Reclamation  Plant (NCWRP),  and Point  Loma Water Treatment  Plant (PLWTP).

Justification: This  project  is  needed  to  provide  replacement  of  existing  control  systems  at  various 
facilities.  The existing  control  systems  are  microprocessor/computer-based.  The  life  cycle  of  these  sys-
tems  is  seven  to  ten  years.  Replacement  will also  provide  an  upgrade  in  technology.  The  change  in 
technology  will  provide  the  facilities  with  greater  control system  capabilities  and  are  essential  for  future 
facility  expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with University and Penin-
sula Community Plans, and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2010 and is scheduled to be completed in Fiscal Year 
2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 5 Priority Score: N/A

Community Plan: University, Peninsula Priority Category: N/A

Project Status: Created Contact Information: Azar, Hossein

Duration: 2010 - 2014 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 740,732 0 0 0 0 0 0 0 0 0 740,732

Metro Sewer Utility - CIP Funding Source 700009 2,025,844 (1,325,844) 633,184 0 0 0 0 0 0 0 1,333,184

Metropolitan Sewer Utility Fund 700001 5,603,162 6,876,140 0 0 0 0 0 0 0 0 12,479,302

Total 8,369,737 5,550,297 633,184 0 0 0 0 0 0 0 14,553,218



Public Utilities
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Bldg - MWWD - Treatment Plants Metro Treatment Plants / ABO00001

Description: This annual allocation provides for replacement or improvements of facilities at Metro Treat-
ment Plants - Point Loma Wastewater Treatment Plant (PLWTP), North City Water Reclamation Plant 
(NCWRP), South Bay Water Reclamation Plant (SBWRP) and Metro Biosolids Center (MBC).

Justification: Various facilities require replacement due to increasing wastewater flows and to be compliant 
with current regulatory requirements. This annual allocation will be considered an enhancement to the facility 
and does not include operation and maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Peninsula, Tijuana 
River Valley, University Community Plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $2,996,445 
due to revised requirements. 

Council District: 2, 6, 7, 8, 9 Priority Score: Annual

Community Plan: Peninsula, University, Tijuana River Valley Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858 292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 63 (63) 0 0 0 0 0 0 0 0 0

Historical Fund X999 2,044,399 0 0 0 0 0 0 0 0 0 2,044,399

Metro Sewer Utility - CIP Funding Source 700009 234,774 (234,774) 6,919,000 0 3,417,296 1,000,000 1,500,000 1,000,000 1,000,000 0 14,836,296

Metropolitan Sewer Utility Fund 700001 4,310,303 7,789,633 0 0 0 0 0 0 0 0 12,099,936

Total 6,589,538 7,554,797 6,919,000 0 3,417,296 1,000,000 1,500,000 1,000,000 1,000,000 0 28,980,631



Public Utilities
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Bldg - MWWD - Pump Stations Metropolitan System Pump Stations / ABP00002

Description: This annual allocation provides for comprehensive upgrades, design modifications, and renova-
tions or replacement of equipment such as pumps, valves, tanks, controls, odor control systems, etc. at Metro-
politan System Pump Stations 1, 2, Otay River and Grove Avenue.

Justification: These improvements will allow pump stations to run more efficiently and increase the reliabil-
ity of the Metropolitan Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $100,000 
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858 292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 63 (63) 0 0 0 0 0 0 0 0 0

Historical Fund X999 1,755,377 0 0 0 0 0 0 0 0 0 1,755,377

Metro Sewer Utility - CIP Funding Source 700009 55,589 (55,589) 100,000 0 100,000 100,000 100,000 100,000 100,000 0 600,000

Metropolitan Sewer Utility Fund 700001 7,272,947 5,146,577 0 0 0 0 0 0 0 0 12,419,524

Total 9,083,976 5,090,925 100,000 0 100,000 100,000 100,000 100,000 100,000 0 14,774,901
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Wastewater - Collection Sys - Trunk Swr Metropolitan Waste Water Department Trunk Sewers / AJB00001

Description: This annual allocation provides for the replacement of trunk sewers at various locations, includ-
ing canyons, within the City limits.

Justification: This annual allocation provides for the upgrading of trunk sewers, to improve the level of ser-
vice to residents of San Diego and to comply with regulatory agencies by reducing the impact of sewer spills.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan. 

Schedule: Projects will be scheduled on a priority basis. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $9.5 mil-
lion due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Guann Hwang

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 165 (165) 0 0 0 0 0 0 0 0 0

Historical Fund X999 16,237,948 0 0 0 0 0 0 0 0 0 16,237,948

Metro Sewer Utility - CIP Funding Source 700009 0 0 3,090,000 0 2,690,000 200,000 200,000 200,000 200,000 0 6,580,000

Metropolitan Sewer Utility Fund 700001 23,059 1,976,941 0 0 0 0 0 0 0 0 2,000,000

Muni Sewer Utility - CIP Funding Source 700008 2,065,026 10,882,771 9,449,532 0 15,000,000 10,000,000 10,000,000 10,000,000 10,000,000 0 77,397,329

Municipal Sewer Revenue Fund 700000 12,847,890 16,997,284 0 0 0 0 0 0 0 0 29,845,174

Total 31,174,088 29,856,831 12,539,532 0 17,690,000 10,200,000 10,200,000 10,200,000 10,200,000 0 132,060,451



Public Utilities
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Bldg - Water - Standpipes Miramar Clearwell Improvements / S11024

Description: This project will construct two new clearwells just west of the Miramar Water Treatment Plant.

Justification: This project will replace the existing clearwells at Miramar Water Treatment Plant. The exist-
ing clearwells were determined to have significant structural issues.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar 
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and to be completed in Fiscal Year 2015. Con-
struction is scheduled to begin in Fiscal Year 2016 and to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 5 Priority Score: 46

Community Plan: Scripps Miramar Ranch Priority Category: Low

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2020 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 87,975 (87,975) 0 0 2,400,000 0 3,310,484 24,078,039 44,062,869 0 73,851,392

Water Utility Operating Fund 700011 4,495 3,635,505 0 0 0 0 0 0 0 0 3,640,000

Total 92,470 3,547,530 0 0 2,400,000 0 3,310,484 24,078,039 44,062,869 0 77,491,392



Public Utilities

- 497 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Miramar Pipeline Monitoring & Reinspection / S00083

Description: This project provides for monitoring and reinspection of 26,870 linear feet of existing pre-
stressed concrete cylinder pipe on Mira Mesa Boulevard from Pacific Heights Boulevard eastward to the Mira-
mar Water Treatment Plant. A pipeline condition assessment will be performed prior to initiating design.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous 
water supply to the Mira Mesa Community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The Miramar Pipeline re-inspection began in Fiscal Year 2011 and is scheduled to be completed in 
Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 5 Priority Score: 35

Community Plan: Mira Mesa Priority Category: High

Project Status: Released Contact Information: Wong, Pete

Duration: 2007 - 2012 858-292-6475

Improv Type: Replacement - Retrofit pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 4,906 0 0 0 0 0 0 0 0 0 4,906

Water Utility - CIP Funding Source 700010 192,244 (192,244) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 48,889 1,433,841 0 0 0 0 0 0 0 0 1,482,730

Total 246,038 1,241,598 0 0 0 0 0 0 0 0 1,487,636
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Bldg - Water - Treatment Plants Miramar Water Treatment Plant Upgrade & Expansion / S00024

Description: This project provides for upgrades to and expansion of the Miramar Water Treatment Plant, 
including construction of state-of-the-art filters, rapid mix and de-aeration facilities, chlorine and chemical 
facilities, four flocculation and sedimentation basins, an ozone structure with generation equipment, site paving, 
landscaping, and an administration building.

Justification: The Safe Drinking Water Act, mandated by the Environmental Protection Agency and the 
Department of Public Health, dictates the need to upgrade the existing treatment plant. Increasing demands on 
the plant by the rapidly growing North City area also necessitate its expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar 
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1997 and will continue through subsequent phases of work. Construc-
tion began on the initial phase of work in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year 
2013. 

Summary of Project Changes: Total project cost decreased by $80,907,696 due to the completion and clo-
sure of the Miramar WTP   Flocculation and Sedimentation Basin and Ozone Equipment/Installation sub-
phases.

Council District: 5 Priority Score: N/A

Community Plan: Scripps Miramar Ranch Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 1993 - 2013 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 117,710,336 0 0 0 0 0 0 0 0 0 117,710,336

Water Utility - CIP Funding Source 700010 159,627 5,993,225 0 0 0 0 0 0 0 0 6,152,852

Water Utility Operating Fund 700011 87,909 23,031,003 0 0 0 0 0 0 0 0 23,118,911

Total 117,957,872 29,024,228 0 0 0 0 0 0 0 0 146,982,100



Public Utilities

- 499 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Montezuma Pipeline/Mid-City Pipeline Phase II / S11026

Description: This project will construct a new 66-inch pipeline from the Alvarado Water Treatment Plant 
Clearwells to the existing 48-inch Mid-City Pipeline, which crosses Highway 8.  Approximate pipeline length is 
6,505 linear feet.

Justification: This project will give complete redundancy to the Trojan Pipeline and will add transmission 
capacity to all of San Diego, south of Highway 8.  The project will provide a back-up supply for the aging 54-
inch Trojan Pipeline that currently supplies the Mid-City Pipeline west of the 63rd Street inter-tie, a second sup-
ply line to the largest region of the Alvarado Water Treatment Plant service area, and a back-up service that will 
allow the Trojan Pipeline to be removed from service for inspection.  In addition, the project provides connec-
tions for a new 69th and Mohawk Pump Station to become the lead supply to the Redwood Village (645 Zone).

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the College Area, 
Navajo and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and completed in Fiscal Year 2014.  Construction 
is scheduled to begin in Fiscal Year 2015 and completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 80

Community Plan: College Area, Eastern Area (Mid-City), Navajo Priority Category: High

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2011 - 2017 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 363,562 303,089 0 81,012 2,933,566 12,304,267 473,628 0 0 16,459,124

Water Utility Operating Fund 700011 215,111 31,369 0 0 0 0 0 0 0 0 246,480

Total 215,111 394,931 303,089 0 81,012 2,933,566 12,304,267 473,628 0 0 16,705,604



Public Utilities

- 500 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr Montezuma Trunk Sewer / S00332

Description: This project provides for the replacement of approximately 6,769 feet of the existing 12-inch 
and 15-inch trunk sewer with 21-inch pipe.

Justification: This trunk sewer will be upgraded with a larger pipe to accommodate future flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the College Area Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 with final design completed in Fiscal Year 2011. Construction 
for this project will begin in Fiscal Year 2013.

Summary of Project Changes: Total project cost has increased by $2.1 million due to revised require-
ments.

Council District: 7 Priority Score: 90

Community Plan: College Area Priority Category: Medium

Project Status: Released Contact Information: Spier, Carl

Duration: 2002 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 659,285 0 0 0 0 0 0 0 0 0 659,285

Muni Sewer Utility - CIP Funding Source 700008 (197,961) 197,961 4,513,112 0 0 0 0 0 0 0 4,513,112

Municipal Sewer Revenue Fund 700000 502,072 1,417 0 0 0 0 0 0 0 0 503,489

Total 963,396 199,378 4,513,112 0 0 0 0 0 0 0 5,675,886



Public Utilities

- 501 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Reservoirs/Dams Morena Reservoir Outlet Tower Upgrade / S00041

Description: This project upgrades the outlet tower to meet seismic requirements, replaces the electrical sys-
tem and outlet tower piping, interior and exterior valves, and platforms. It will add a 100-foot long, 6-foot wide 
pedestrian bridge from the dam to the outlet tower and two sluice gates at the emergency spillway. 

Justification: The aging outlet tower components are in need of replacement for safety and ease of operation. 
Furthermore, the electrical system needs to be upgraded to meet current standards, provide better control, and 
provide safety and better accessibility. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design phase began in Fiscal Year 2012.  Construction is scheduled to begin in Fiscal Year 2013 
and will be completed in Fiscal Year 2015.

Summary of Project Changes: Total project cost decreased by $206,637 due to revised requirements.

Council District: Non-city Priority Score: 27

Community Plan: Non City Priority Category: Low

Project Status: Released Contact Information: Azar, Hossein

Duration: 2001 - 2016 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 322,485 0 0 0 0 0 0 0 0 0 322,485

Water Utility - CIP Funding Source 700010 20,268 47,237 273,694 0 5,393,092 0 0 0 0 0 5,734,291

Water Utility Operating Fund 700011 14,676 130,872 0 0 0 0 0 0 0 0 145,548

Total 357,430 178,108 273,694 0 5,393,092 0 0 0 0 0 6,202,324



Public Utilities

- 502 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations NCWRP Sludge Pump Station Upgrade / S00309

Description: This project provides for the correction of a vibration problem at the North City Water Reclama-
tion Plant (NCWRP) Sludge Pump Station.

Justification: Excessive vibration of the pump and flywheel contribute to wear and tear of equipment.  The 
vibration also generates tremendous heat.  The excessive vibration and heat can cause premature failure of 
equipment, impact operational efficiency and have structural impacts at the facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and will be completed in Fiscal Year 2012. Construction is 
scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 5 Priority Score: 82

Community Plan: University Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2006 - 2013 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 438 0 0 0 0 0 0 0 0 0 438

Metro Sewer Utility - CIP Funding Source 700009 31,342 (31,342) 0 0 0 0 0 0 0 0 0

Metropolitan Sewer Utility Fund 700001 139,394 567,264 0 0 0 0 0 0 0 0 706,658

Total 171,174 535,922 0 0 0 0 0 0 0 0 707,096



Public Utilities

- 503 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Pipelines North City Reclamation System / AHC00002

Description: This annual allocation in the Northern Service Area recycled water system expansion is identi-
fied as Phase II in the 2000 and 2005 Recycled Water Master Plans and will be served by the North City Water 
Reclamation Plant. Once all the components of Phase II are completed, recycled water service will extend from 
Black Mountain Road west, along the I-56 corridor, to Carmel Valley. Portions of the recycled water pipeline 
expansion have been completed; bringing service to Olivenhain Municipal Water district and the communities 
of Black Mountain Ranch and Santa Luz. Transmission/distribution pipelines are planned in Carmel Valley, 
Pacific Highlands, Los Penasquitos Canyon and Camino Del Sur. State Proposition 50 (Integrated Regional 
Water Management Plan) and Bureau of Reclamation Title 16 Grant funds are anticipated for this project.

Justification: Recycled water pipelines have been constructed by private developers or Caltrans. The City 
needs to construct the gaps to complete the system and start delivering recycled water. The City also needs to 
expand the distribution system to customers already retrofitted to use recycled water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Planning, design and construction began in Fiscal Year 2001 and is currently scheduled for com-
pletion in Fiscal Year 2015.

Summary of Project Changes: Total annual project costs for Fiscal Year 2013 decreased by $142,266 due 
to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Expansion ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 63 (63) 0 0 0 0 0 0 0 0 0

Historical Fund X999 7,704,979 0 0 0 0 0 0 0 0 0 7,704,979

Water Utility - CIP Funding Source 700010 578,878 (578,878) 652,933 0 0 0 0 0 0 0 652,933

Water Utility Operating Fund 700011 2,688,946 20,416,823 0 0 0 0 0 0 0 0 23,105,768

Total 10,972,865 19,837,882 652,933 0 0 0 0 0 0 0 31,463,680



Public Utilities

- 504 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Treatment Plants North City Water Reclamation Plant EDR Upgrade / S00324

Description: This project provides for the upgrade of the electro dialysis reversal (EDR) equipment at the 
North City Water Reclamation Plant including valves, piping, electrical conduits, pumps and other equipment. 
Other upgrades require installation of soft start on the recycle pumps, replacement of EDR stack covers and the 
addition of a mixer on the brine tank. 

Justification: The EDR was constructed to be a temporary facility with no enclosure. As a result, the EDR's 
cartridge filters, pumps, piping, and other associated equipment have corroded or failed due to the to ultraviolet 
light attack and a high salinity environment.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: This project was cancelled and is awaiting closure.

Summary of Project Changes: This project was cancelled and is awaiting closure.

Council District: 1 Priority Score: 71

Community Plan: University Priority Category: Medium

Project Status: Released Contact Information: Wong, Pete

Duration: 2007 - 2012 858-292-6475

Improv Type: Expansion pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Metropolitan Sewer Utility Fund 700001 0 1,041,513 0 0 0 0 0 0 0 0 1,041,513

Total 0 1,041,513 0 0 0 0 0 0 0 0 1,041,513



Public Utilities

- 505 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Otay 1st/2nd PPL Abandon East of Highland Avenue / S11027

Description: This project will abandon approximately 13,630 feet of aged 30-inch and 36-inch pipes, identi-
fied as Otay 1st and 2nd water transmission pipelines.  These pipelines sections will be abandoned from High-
land Avenue and Wightman Street east to 54th Street.  This project will also install approximately 8,120 feet of 
new 16-inch distribution mains from a 12-inch line at University Avenue and Winona Avenue to 54th Street and 
Chollas Station Road.

Justification: This project will abandon approximately 13,630 feet of existing Cast Iron Cement Lined, Rein-
forced Concrete Steel Cylinder and Cement Mortar Lined Coated Steel pipes in accordance with California 
Department of Public Health's compliance order 04-14-96CO-022.  These pipelines, constructed as early as 
1915, have reached the end of their life cycle and have become a liability to the City.  In order to provide system 
redundancy and maintain distribution needs, approximately 8,120 feet of new 16-inch distribution mains will be 
installed.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Mid-City: City 
Heights and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and to be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2014 and completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost increased by $460,000 due to revised requirements.

Council District: 3, 4 Priority Score: 28

Community Plan: City Heights (Mid-City), Eastern Area (Mid-City) Priority Category: Low

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 22,499 977,501 0 0 1,500,000 4,736,750 0 0 0 0 7,236,750

Water Utility Operating Fund 700011 44,483 18,767 0 0 0 0 0 0 0 0 63,250

Total 66,982 996,268 0 0 1,500,000 4,736,750 0 0 0 0 7,300,000



Public Utilities

- 506 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Otay 1st/2nd PPL Abandon West of Highland Avenue / S12016

Description: This project provides for replacement of Otay 1st and 2nd Pipeline (west of Highland Avenue, 
along the existing Otay 2nd alignment).  It will replace 14,572 linear feet of existing cast iron Otay 2nd Pipeline 
with a new 42-inch Wightman Street. Pipeline line, primarily along existing Otay 2nd alighment from Highland 
Avenue and Polk Avenue to the University Heights Reservoir at Howard Avenue and Idaho Street.  The reach 
on Highland Avenue includes replacement of 1,328 linear feet of the existing cast iron Otay 1st Pipeline.  It will 
also replace 10,896 linear feet of the cast iron Otay 1st Pipeline from Highland and Polk to the University 
Heights Reservoir with a 16-inch distribution line.

Justification: This project will develop a replacement and/or abandonment plan to remove the existing 
castiron segments of pipeline west of Highland Avenue.  Cast iron reaches of the Otay 1st and 2nd Pipelines are 
neither safe nor reliable facilities, and may contribute to poor water quality.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the City Heights and 
Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 3 Priority Score: 29

Community Plan: Greater North Park, City Heights Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 100,000 1,000,000 0 5,328,297 15,521,871 5,328,296 0 0 0 27,278,464

Total 0 100,000 1,000,000 0 5,328,297 15,521,871 5,328,296 0 0 0 27,278,464



Public Utilities

- 507 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Otay Second Pipeline Improvements / S00032

Description: This project provides funding to evaluate the condition of existing pipelines and to make appro-
priate upgrades and replacements to the water pipeline.

Justification: This pipeline was originally installed in 1928 and has exceeded its useful life expectancy of 60 
years. Breaks in the pipeline have revealed severe pipe corrosion in certain locations, requiring upgrades and 
replacement.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Skyline-Paradise 
Hills and Southeastern San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Engineering studies and design began in Fiscal Year 1999 and were completed in Fiscal Year 2007. 
Project scheduling is contingent on the assessed condition of the pipeline.

Summary of Project Changes: Total project cost decreased by $21,180,890 due to the completion and clo-
sure of the Cast Iron Replacement and the North Encanto Pipeline sub-phases.

Council District: 4, 8, 9 Priority Score: 23

Community Plan: Skyline - Paradise Hills, Southeastern San Diego Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 1993 - 2020 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 2,549,455 0 0 0 0 0 0 0 0 0 2,549,455

Water Utility - CIP Funding Source 700010 50,607 1,099,631 0 0 0 0 0 0 0 0 1,150,237

Water Utility Operating Fund 700011 52,970 535,173 0 0 0 0 0 0 0 0 588,143

Total 2,653,032 1,634,803 0 0 0 0 0 0 0 0 4,287,835



Public Utilities

- 508 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Treatment Plants Otay Water Treatment Plant Upgrade & Expansion / S00030

Description: This project provides for upgrading the treatment processes at the Otay Water Treatment Plant 
(Phase 1 and 2) to comply with the Safe Drinking Water Act standards. The Safe Drinking Water Act is a fed-
eral act, enforced by the State of California.

Justification: New standards required by the Safe Drinking Water Act dictate the need to upgrade the existing 
water treatment plant standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and will continue through subsequent phases of work. Construc-
tion began in Fiscal Year 2009 and completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Non-city Priority Score: N/A

Community Plan: Non City Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 1993 - 2012 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 31 (31) 0 0 0 0 0 0 0 0 0

Historical Fund X999 26,744,920 0 0 0 0 0 0 0 0 0 26,744,920

Water Utility - CIP Funding Source 700010 132,981 (132,981) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 14,784,348 2,419,249 0 0 0 0 0 0 0 0 17,203,597

Total 41,662,280 2,286,237 0 0 0 0 0 0 0 0 43,948,517



Public Utilities

- 509 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations PS2 Power Reliability & Surge Protection / S00312

Description: This project will improve the reliability of the Pump Station.  It will also provide the required 
surge protection and backup power against an electrical outage in compliance with the Environmental Protec-
tion Agency (EPA) recommendation of standby power for essential facilities.

Justification: Sewer Pump Station 2 currently has three feeds from San Diego Gas and Electric (SDG&E). 
Two of the feeds are fed from the same substation.  Neither of the two SDG&E substations provides 100% 
power to Pump Station 2. EPA guidelines recommend that facilities like Pump Station 2 be equipped with two 
separate and independent sources of electrical  power provided from either two separate utility substations or 
from a single substation and a plant base generator.  The current pump station electrical configuration does not 
comply with the EPA recommendations.  Besides satisfying the EPA guidelines, it is also required that force 
main surge protection be provided at all times during pump station operation and in the event of a total power 
failure. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific 
Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2014.  Construc-
tion will begin in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 90

Community Plan: Midway - Pacific Highway Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2005 - 2016 619-533-4102

Improv Type: Expansion hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Metro Sewer Utility - CIP Funding Source 700009 38,656 211,344 1,750,000 0 14,000,000 14,000,000 351,719 0 0 0 30,351,719

Metropolitan Sewer Utility Fund 700001 64,166 814,115 0 0 0 0 0 0 0 0 878,281

Total 102,822 1,025,459 1,750,000 0 14,000,000 14,000,000 351,719 0 0 0 31,230,000



Public Utilities

- 510 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Pacific Beach Pipeline / S12015

Description: This project provides for replacement of 32,423 linear feet of 16-inch cast iron Pacific Beach 
Pipeline with a new 16-inch PVC main, from Upas Street and Pacific Coast Highway intersection to Foothill 
Boulevard and Tourmaline Street; with the exception of 9,205 linear feet which will be replaced with a new 20-
inch main along Ingraham Street from Buena Vista Drive to West Mission Bay Drive and Sports Arena Boule-
vard.  The project also includes replacement of 11,369 linear feet of existing 12-inch mains with a new 12-inch 
PVC main along Ingraham Street from Crown Point Drive to Tourmaline Street and Foothill Boulevard; and the 
demolition of the Pacific Beach Reservoir.

Justification: This project is needed to replace cast iron pipe, provide supply reliability to Pacific Beach, 
improve water quality, reduce energy waste at the Miramar County Water Authority Pumpback facility, reduce 
peaking problems in the Miramar Water Treatment Plant service area, and to provide supply flexibility (Alvar-
ado vs. Miramar).

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific 
Highway, Mission Bay Park and Pacific Beach Community Plans and is in conformance with the City's General 
Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2017.

Summary of Project Changes: Total project cost increased by $9,395,111 due to revised requirements.

Council District: 2 Priority Score: 30

Community Plan: Pacific Beach, Midway - Pacific Highway, Mission Bay Park Priority Category: Medium

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2012 - 2018 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 250,000 1,500,000 0 5,000,000 10,000,000 7,540,000 0 0 0 24,290,000

Total 0 250,000 1,500,000 0 5,000,000 10,000,000 7,540,000 0 0 0 24,290,000



Public Utilities

- 511 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Main Pipeline Rehabilitation / AJA00002

Description: This annual allocation provides for the rehabilitation and repair of deteriorated sewers and man-
holes at various locations within the municipal wastewater system.

Justification: This annual allocation provides for the extension of the useful life of sewers and manholes, 
improvements in the level of service to the residents of San Diego, and compliance with regulatory agencies' 
standards by reducing the impact of sewer spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $2.0 mil-
lion due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 219 (219) 0 0 0 0 0 0 0 0 0

Historical Fund X999 22,285,984 0 0 0 0 0 0 0 0 0 22,285,984

Muni Sewer Utility - CIP Funding Source 700008 925,619 (925,619) 18,000,000 0 16,000,000 16,000,000 16,000,000 16,000,000 16,000,000 0 98,000,000

Municipal Sewer Revenue Fund 700000 31,916,412 38,758,200 0 0 0 0 0 0 0 0 70,674,612

Total 55,128,235 37,832,362 18,000,000 0 16,000,000 16,000,000 16,000,000 16,000,000 16,000,000 0 190,960,597



Public Utilities

- 512 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Main Pipeline Rehabilitation Phase F-1 / S00341

Description: This project provides rehabilitation and repair of 21.72 miles of sewer pipeline.

Justification: This project will help meet Environmental Protection Agency (EPA) requirements to reduce 
sewer spills while reducing maintenance costs and extending the service life of sewer pipelines.

Operating Budget Impact:  None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity planning areas and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2008 and was completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2005 - 2013 619-533-4102

Improv Type: Replacement - Rehab hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 5,624,160 0 0 0 0 0 0 0 0 0 5,624,160

Muni Sewer Utility - CIP Funding Source 700008 24,399 (24,399) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 3,466,524 1,170,273 0 0 0 0 0 0 0 0 4,636,797

Total 9,115,083 1,145,874 0 0 0 0 0 0 0 0 10,260,957



Public Utilities

- 513 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Treatment Plants Point Loma Grit Processing Improvements / S00315

Description: This project provides for upgrading the existing grit removal process at the Point Loma Waste-
water Treatment Plant (PLWTP) which includes new grit agitation blowers enclosed in a sound dampening 
facility and the associated air piping.

Justification: The Point Loma Wastewater Treatment Plant has six aerated grit removal tanks. The plant is 
not achieving desirable grit removal because the existing grit processing equipment is unable to extract fine 
sand or silt. The grit accumulated downstream of the grit tanks reduces the efficiency of processing equipment 
and minimizes the biosolid treatment in the digesters.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year 2014.  Construc-
tion began in Fiscal Year 2006 and is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: N/A

Community Plan: Peninsula Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2001 - 2015 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 31 (31) 0 0 0 0 0 0 0 0 0

Historical Fund X999 4,727,067 0 0 0 0 0 0 0 0 0 4,727,067

Metro Sewer Utility - CIP Funding Source 700009 8,274 3,741,726 8,400,000 0 1,556,003 0 0 0 0 0 13,706,003

Metropolitan Sewer Utility Fund 700001 4,308,027 7,266,770 0 0 0 0 0 0 0 0 11,574,797

Total 9,043,399 11,008,465 8,400,000 0 1,556,003 0 0 0 0 0 30,007,867



Public Utilities

- 514 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Pomerado Pipeline #2 / S00072

Description: This project provides for negotiating an agreement with the San Diego County Water Authority 
for the disposition of the City's share of the Pomerado Pipeline.

Justification: The City and the San Diego County Water Authority jointly own the Pomerado Pipeline. The 
agreement will determine the long-term disposition of the pipeline. Negotiations with the San Diego County 
Water Authority are expected to continue through 2014.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar 
Ranch and Tierrasanta Community Plans and is in conformance with the City's General Plan.

Schedule: Negotiations with San Diego County Water Authority are scheduled on a priority basis.

Summary of Project Changes: Project delayed until after Fiscal Year 2016.  Project will be closed in Fis-
cal Year 2012.

Council District: 5, 7 Priority Score: 35

Community Plan: Scripps Miramar Ranch, Tierrasanta Priority Category: High

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 1987 - 2015 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 8,586 0 0 0 0 0 0 0 0 0 8,586

Water Utility Operating Fund 700011 0 11,669 0 0 0 0 0 0 0 0 11,669

Total 8,586 11,669 0 0 0 0 0 0 0 0 20,255



Public Utilities

- 515 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Pressure Reduction Facility Upgrades / AKA00002

Description: This annual allocation provides for replacing existing pressure reducing stations, or expanding 
pressure capacities to meet present and future water demands.

Justification: Increasing demands for water throughout the City dictate the need to better control water pres-
sure throughout the City's system. This annual allocation will continue to fund the replacement and expansion 
of pressure reduction facilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis. Pressure regulating station upgrade projects for 
Rosecrans and Nimitz are scheduled for Fiscal Year 2012. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $1,000,000 
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 500,000 0 0 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 5,500,000

Water Utility Operating Fund 700011 0 500,000 0 0 0 0 0 0 0 0 500,000

Total 0 1,000,000 0 0 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 6,000,000



Public Utilities

- 516 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Proctor Valley Off-Highway Vehicle Barrier / S00068

Description: This project replaces an existing barbed wire fence with a steel pipe barrier, based on a US For-
est Service barrier designed, along both sides of the 1.3 miles of Proctor Valley Road that runs through Water 
Fund land, north of Upper Otay Reservoir.

Justification: City property is designated Multiple Species Conservation Program Cornerstone Lands.  His-
toric use by off roaders has significantly deteriorated the biological resources on the property, including vernal 
pools.  City property is adjacent to and provides access to the federal and State preserve lands.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside of the City limits and there is no 
community planning area.  This project is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2010 and was completed by Fiscal Year 2011.

Summary of Project Changes: The project is complete and awaiting closure and capitalization.

Council District: Non-city Priority Score: N/A

Community Plan: Non City Priority Category: N/A

Project Status: Released Contact Information: McGinnis, Nicole

Duration: 2009 - 2011 619-533-4101

Improv Type: New nmcginnis@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Grant Fund-Enterprise-Other 710002 234,728 91,026 0 0 0 0 0 0 0 0 325,754

Water Utility Operating Fund 700011 38,567 61,433 0 0 0 0 0 0 0 0 100,000

Total 273,295 152,459 0 0 0 0 0 0 0 0 425,754



Public Utilities

- 517 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Administration Struct Pt Loma-South Access Road Protection Project / S00316

Description: This project provides for continued access to the Point Loma Wastewater Treatment Plant 
(PLWTP) investigating and if necessary implementing options to mitigate erosion at two sea coves adjacent to 
the plant's access road.

Justification: The treatment plant has only one access road as granted by the federal government. This project 
is needed to ensure continued access.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Phase I design began in Fiscal Year 2002 and was completed in Fiscal Year 2007. Based on repri-
oritization of projects, Phase II design and construction is scheduled to begin in Fiscal Year 2018 and be com-
pleted in Fiscal Year 2018. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 69

Community Plan: Peninsula Priority Category: Medium

Project Status: Released Contact Information: Phung, Tung

Duration: 2003 - 2020 858-292-6425

Improv Type: Replacement tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 238,153 0 0 0 0 0 0 0 0 0 238,153

Metro Sewer Utility - CIP Funding Source 700009 201 (201) 0 0 0 0 0 0 385,000 0 385,000

Metropolitan Sewer Utility Fund 700001 0 113,545 0 0 0 0 0 0 0 0 113,545

Total 238,355 113,343 0 0 0 0 0 0 385,000 0 736,698



Public Utilities

- 518 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Pump Station 64 Electrical Upgrades / S00307

Description: This project provides modifications to the existing 2400 volt electrical distribution equipment to 
improve reliability of the pump station operations.  This project will replace/upgrade key switchgear equipment 
and provide power monitoring equipment to better control station electrical demand and respond to electrical 
system emergencies.

Justification: Recent electrical system failures have indicated problems with the current electrical system. An 
investigation will determine what upgrades are needed to improve the overall reliability of the electrical system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: This project was cancelled and is awaiting closure.

Summary of Project Changes: This project was cancelled and is awaiting closure.

Council District: 1 Priority Score: N/A

Community Plan: University Priority Category: N/A

Project Status: Technically completed Contact Information: Phung, Tung

Duration: 2008 - 2010 858-292-6425

Improv Type: Replacement tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Municipal Sewer Revenue Fund 700000 0 239,200 0 0 0 0 0 0 0 0 239,200

Total 0 239,200 0 0 0 0 0 0 0 0 239,200



Public Utilities

- 519 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003

Description: This annual allocation provides for the comprehensive upgrades, design modifications, and ren-
ovations or replacement of equipment, such as pumps, valves, tanks, controls, and odor control systems at the 
pump stations.

Justification: These improvements will allow the pump stations to run more efficiently and increase the reli-
ability of the Municipal Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $2.5 mil-
lion due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 13,509 0 0 0 0 0 0 0 0 0 13,509

Muni Sewer Utility - CIP Funding Source 700008 1,064,040 109,360 2,500,000 0 0 0 0 350,000 350,000 0 4,373,400

Municipal Sewer Revenue Fund 700000 1,156,519 2,316,012 0 0 0 0 0 0 0 0 3,472,531

Total 2,234,067 2,425,373 2,500,000 0 0 0 0 350,000 350,000 0 7,859,440



Public Utilities

- 520 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Pump Station 84 Upgrade & Pump Station 62 Abandon / S00308

Description: This project provides for the elimination of Sewer Pump Station 62 through the installation of 
various pipelines and the upsizing of the existing Sewer Pump Station 84. 

Justification: This project is needed to optimize the sewage system and to eliminate Sewer Pump Station 62. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo 
and Rancho Penasquitos Community Plans and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2011. Construction began in 
Fiscal Year 2012 and anticipated to be completed in Fiscal Year 2014.

Summary of Project Changes: Total project cost increased by $4,279,522 due to revised requirements. 

Council District: 1, 5 Priority Score: 86

Community Plan: Rancho Bernardo, Rancho Penasquitos Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2007 - 2014 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 3,939 0 0 0 0 0 0 0 0 0 3,939

Muni Sewer Utility - CIP Funding Source 700008 176,618 3,749,482 5,263,502 0 1,921,820 0 0 0 0 0 11,111,422

Municipal Sewer Revenue Fund 700000 1,004,909 2,512,002 0 0 0 0 0 0 0 0 3,516,911

Total 1,185,466 6,261,484 5,263,502 0 1,921,820 0 0 0 0 0 14,632,272



Public Utilities

- 521 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Pump Station Restorations / ABP00001

Description: This annual allocation provides for the replacement of deteriorated municipal pumping equip-
ment and/or pipeline appurtenances.

Justification: Many existing sewer pump stations have reached or exceeded their anticipated service life. 
However, because of the widely varying actual lengths of service life, the scheduling for pump station restora-
tions is difficult.  This project allows flexibility in replacing deteriorated pumping equipment.

Operating Budget Impact: None.

Relationship to General and Community Plans: This annual allocation is consistent with applicable 
community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $56,946 
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 20,363,755 0 0 0 0 0 0 0 0 0 20,363,755

Muni Sewer Utility - CIP Funding Source 700008 58,469 (58,469) 200,000 0 805,158 1,500,000 1,000,000 1,000,000 1,000,000 0 5,505,158

Municipal Sewer Revenue Fund 700000 532,538 3,143,480 0 0 0 0 0 0 0 0 3,676,018

Total 20,954,762 3,085,011 200,000 0 805,158 1,500,000 1,000,000 1,000,000 1,000,000 0 29,544,931



Public Utilities

- 522 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Pump Station Upgrades Group I North County / S00303

Description: This project provides for the upgrade of 23 pump stations, divided into four groups, located 
throughout San Diego.  The upgrades involve providing new and backup pumps and motors, new control pan-
els, new generators, redundant force mains, underground storage tanks, and miscellaneous civil work. 

Justification: This project will provide for the upgrading of deteriorated pump stations, improvement of the 
level of service to the residents of San Diego, and compliance with regulatory agencies by reducing the impact 
of sewer spills. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan. 

Schedule: Group I design began in Fiscal Year 2003 and was completed in Fiscal Year 2009.  Construction 
began in Fiscal Year 2009 and is scheduled to be completed in Fiscal Year 2012.  Group II design began in Fis-
cal Year 2008 and was completed in Fiscal Year 2010.  Construction started in Fiscal Year 2011 and was com-
pleted in Fiscal Year 2012.  Group III design began in Fiscal Year 2005 and was completed in Fiscal Year 2011. 
Construction is scheduled to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.  Group IV design 
was completed in Fiscal Year 2008.  Group IV construction began in Fiscal Year 2008 and was completed in 
Fiscal Year 2009.

Summary of Project Changes: Total project cost has decreased by $2.3 million due to the completion and 
closure of PS Upgrades Group IV Comfort Stations.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2003 - 2013 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 94 (94) 0 0 0 0 0 0 0 0 0

Historical Fund X999 2,744,285 0 0 0 0 0 0 0 0 0 2,744,285

Muni Sewer Utility - CIP Funding Source 700008 321,442 (196,134) 0 0 0 0 0 0 0 0 125,308

Municipal Sewer Revenue Fund 700000 5,191,202 9,056,032 0 0 0 0 0 0 0 0 14,247,234

Total 8,257,023 8,859,804 0 0 0 0 0 0 0 0 17,116,827



Public Utilities

- 523 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Pump Stations Rancho Penasquitos Water Pump Station #2 / S00043

Description: This project provides for the construction of a new water pump station and a new pressure 
reducing station in Rancho Penasquitos.

Justification: This pump station is required to deliver treated water from the Miramar Water Treatment Plant 
to the service area of Rancho Bernardo and most of Rancho Penasquitos and Del Mar; and will include Black 
Mountain Ranch development. This delivery of Miramar Water Treatment Plant water will reduce dependency 
on imported filtered water and will support future development and growth.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos 
Community Plan and is in conformance with the City's General Plan.

Schedule: The planning phase started in Fiscal Year 2001. The project was then put on hold until funding 
could be identified. The Design-Build project started in Fiscal Year 2008 and completed in Fiscal Year 2011. 

Summary of Project Changes: Project completed and awaiting closure and capitalization.

Council District: 1 Priority Score: N/A

Community Plan: Rancho Penasquitos Priority Category: N/A

Project Status: Technically completed Contact Information: Azar, Hossein

Duration: 1999 - 2011 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 5,817,173 0 0 0 0 0 0 0 0 0 5,817,173

Water Utility Operating Fund 700011 6,429,405 1,554,527 0 0 0 0 0 0 0 0 7,983,932

Total 12,246,578 1,554,527 0 0 0 0 0 0 0 0 13,801,105



Public Utilities

- 524 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Pipelines Reclaimed Water Extension / AHC00001

Description: This annual allocation provides for pipeline extensions of the City's Recycled Water Distribu-
tion System to serve potential customers adjacent or in close proximity to the existing system.

Justification: This project provides recycled water to customers served by the pipeline extensions.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Planned Northern Service Area recycled water extension projects over the next five years include 
Babuata Road, Black Mountain Ranch Road, north of Westview Parkway and Via Azul. Tentative South Bay 
projects include Spines Road, Willow Road, Anella Road and Dennery Road.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 decreased by $50,000 due to 
revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Casamassima, Jennifer

Duration: 2010 - 2020 619-533-7402

Improv Type: Expansion jcasamassima@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 275,281 0 0 0 0 0 0 0 0 0 275,281

Water Utility - CIP Funding Source 700010 75,202 (65,202) 460,000 0 400,000 1,200,000 450,000 100,000 433,956 0 3,053,956

Water Utility Operating Fund 700011 97,427 4,467,042 0 0 0 0 0 0 0 0 4,564,469

Total 447,909 4,401,840 460,000 0 400,000 1,200,000 450,000 100,000 433,956 0 7,893,706



Public Utilities

- 525 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Pipelines Reclaimed Water Retrofit / AHC00003

Description: This annual allocation provides for supplying reclaimed water customers with the proper con-
nections and metering for the new reclaimed water distribution system.

Justification: The City of San Diego has embarked on an aggressive water reclamation program to provide 
reclaimed water to large users of potable water for irrigation purposes. This will allow the City to increase its 
available potable water to serve new potential customers.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Casamassima, Jennifer

Duration: 2010 - 2020 619-533-7402

Improv Type: Expansion jcasamassima@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 680,311 0 0 0 0 0 0 0 0 0 680,311

Water Utility - CIP Funding Source 700010 76,417 (76,417) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 802,832 916,016 0 0 0 0 0 0 0 0 1,718,849

Total 1,559,561 839,599 0 0 0 0 0 0 0 0 2,399,160



Public Utilities

- 526 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Pipelines Recycled Water System Upgrades / S10010

Description: This project is needed to ensure that spills from the recycled water system flow into the sewer 
rather than the storm water system. This project would include 14 Pressure Reducing Station vaults to be retro-
fitted to divert the drainage inside the vault from the storm drain to the sewer system, as required by Regional 
Water Quality Control Board.

Justification: This project is needed to comply with the latest regulatory requirements of the Regional Water 
Quality Control Board that recycled water be drained to the sewer system rather than the storm drain system 
when emergency spills or main breaks occur inside the vaults.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2011 and construction is to be completed in Fiscal 
Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2010 - 2014 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 31,086 (31,086) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 47,777 902,223 0 0 0 0 0 0 0 0 950,000

Total 78,863 871,137 0 0 0 0 0 0 0 0 950,000



Public Utilities

- 527 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Pipelines Recycled Water Systems Upgrades / AHC00004

Description: This annual allocation provides for the upgrade and replacement of recycled water system com-
ponents as necessary.

Justification: Replacement and upgrades are necessary for the ongoing operation of the recycled water sys-
tem.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: New annual allocation for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Expansion ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 0 337,422 0 1,277,578 100,000 100,000 100,000 600,000 0 2,515,000

Total 0 0 337,422 0 1,277,578 100,000 100,000 100,000 600,000 0 2,515,000



Public Utilities

- 528 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Reservoirs Recycled Water Tank Modifications / S12014

Description: This project provides funding for tank modifications for four tank drains to comply with new 
laws.  The tanks being modified are the 9 million gallon (mg) Miramar Recycled Water Tank, the 9mg Tank 
Automated Chlorination Facility, the 9mg Tank Reservoir Management System (two mixers inside the tank).

Justification: This project is needed in order to comply with the latest regulatory requirements of the 
Regional Water Quality Control Board that recycled water be drained to the sewer system rather than the storm 
drain system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Scripps Miramar Ranch, 
Rancho Penasquitos and Tijuana River Valley Community Plans and is in conformance with the City's General 
Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 5, 8, 9 Priority Score: 26

Community Plan: Scripps Miramar Ranch, Rancho Penasquitos, Tijuana River Valley Priority Category: Medium

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 0 250,000 541,984 0 87,422 0 0 0 0 0 879,406

Total 0 250,000 541,984 0 87,422 0 0 0 0 0 879,406



Public Utilities

- 529 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Treatment Plants SBWR Plant Demineralization Facility / S00310

Description: This project provides for demineralization of reclaimed water. Phase I will construct a deminer-
alization facility to provide 7.5 million gallons a day (mgd) of reclaimed water for conveyance to the users. 
Phase II will expand the facility to provide 15 mgd of reclaimed water.

Justification: The majority of reclaimed water is used for irrigation. Demineralization will reduce the level of 
total dissolved solids in the reclaimed water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tijuana River Val-
ley Community Plan and is in conformance with the City's General Plan.

Schedule: This project is on hold for the Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 8, 9 Priority Score: 77

Community Plan: Tijuana River Valley Priority Category: Medium

Project Status: Released Contact Information: Wong, Pete

Duration: 2006 - 2018 858-292-6475

Improv Type: Expansion pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Metro Sewer Utility - CIP Funding Source 700009 0 0 0 0 500,000 2,000,000 5,000,000 5,000,000 2,878,978 0 15,378,978

Metropolitan Sewer Utility Fund 700001 399 622,440 0 0 0 0 0 0 0 0 622,839

Total 399 622,440 0 0 500,000 2,000,000 5,000,000 5,000,000 2,878,978 0 16,001,817



Public Utilities

- 530 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Pump Stations San Diego 17 Flow Control Facility / S00038

Description: This project provides for the installation of a new flow control facility and a water pump station 
at the Alvarado Water Treatment Plant to pump potable water into the County Water Authority's pipeline.

Justification: This pump station will supply the Mid-City Pipeline project, serving the College Area and Mid-
City communities.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community 
Plan and is in conformance with the City's General Plan.

Schedule: This project was abandoned and will be closed in Fiscal Year 2012.

Summary of Project Changes: This project was abandoned and is pending Council approval for closeout.

Council District: 7 Priority Score: N/A

Community Plan: Navajo Priority Category: N/A

Project Status: Technically completed Contact Information: Rubalcava, Eric

Duration: 1999 - 2012 858-654-4292

Improv Type: New erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 1,588,607 0 0 0 0 0 0 0 0 0 1,588,607

Water Utility Operating Fund 700011 0 8,883,057 0 0 0 0 0 0 0 0 8,883,057

Total 1,588,607 8,883,057 0 0 0 0 0 0 0 0 10,471,664



Public Utilities

- 531 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Pump Stations Scripps Ranch Pump Station / S12019

Description: This project provides for the construction of a new pump station with a total pump station capac-
ity of 17.2 Millions of Gallons per Day. This pump station will replace the Scripps Miramar pump as the lead 
pump to the 1020 zone (Scripps Ranch Pump Station).

Justification: The existing pump station is past its useful life span and has become inefficient and unreliable 
and lacks adequate fire flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Scripps Miramar 
Ranch and MIramar Ranch North Community Plans and is in conformance with the City's General Plan.

Schedule: Design/Build contract began in Fiscal Year 2012 and will be completed in Fiscal Year 2014.

Summary of Project Changes: This project converted from a sublet of the Water Pump Station Restora-
tion Annual Allocation to a standalone project per Council Resolution R-306915 in Fiscal Year 2012 and is a 
newly published project for Fiscal Year 2013.

Council District: 5 Priority Score: 67

Community Plan: Scripps Miramar Ranch, Miramar Ranch North Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2010 - 2015 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 318,412 3,440,588 8,008,000 0 1,312,000 0 0 0 0 0 13,079,000

Total 318,412 3,440,588 8,008,000 0 1,312,000 0 0 0 0 0 13,079,000



Public Utilities

- 532 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Seismic Upgrades / AKB00004

Description: This annual allocation provides for seismic retrofits and upgrades to existing facilities to protect 
the water system in case of an earthquake.

Justification: Many existing facilities throughout the City have serious structural and seismic defects.  This 
annual allocation provides funding to upgrade these facilities to meet current compliance requirements and 
guidelines.  This project allows City crews the ability to rapidly restore water services to affected areas after a 
large earthquake.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Grant Fund-Enterprise-Federal 710000 73,909 0 0 0 0 0 0 0 0 0 73,909

Historical Fund X999 3,960,738 0 0 0 0 0 0 0 0 0 3,960,738

Water Utility Operating Fund 700011 2,020,269 1,802,886 0 0 0 0 0 0 0 0 3,823,155

Total 6,054,916 1,802,886 0 0 0 0 0 0 0 0 7,857,802



Public Utilities

- 533 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Main Sewer Main Replacements / AJA00001

Description: This annual allocation provides for the replacement of deteriorated and undersized sewer mains 
at various locations within the Municipal Wastewater System.

Justification: This annual allocation provides for the replacement of sewer mains that are in a deteriorated 
condition or are undersized.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $42.7 mil-
lion due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 642 (642) 0 0 0 0 0 0 0 0 0

Historical Fund X999 58,172,467 0 0 0 0 0 0 0 0 0 58,172,467

Muni Sewer Utility - CIP Funding Source 700008 8,932,535 21,067,465 0 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 230,000,000

Municipal Sewer Revenue Fund 700000 71,772,762 72,721,378 0 0 0 0 0 0 0 0 144,494,141

Total 138,878,408 93,788,201 0 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 432,666,608



Public Utilities

- 534 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Sewer Pump Station 41 Rehabilitation / S00337

Description: This project provides for constructing a new pump station, emergency overflow storage struc-
ture, and 2,800 linear feet of primary and secondary force main to be primarily located in the right-of-way. The 
project includes the abandonment of the original pump station and existing force main currently located within 
the recreational space of Mission Bay Park.

Justification: The existing pump station and force main were built in 1953 and have exceeded their service 
life.  The project's goal is to restore and improve the reliability of the pump station and bring it up to current 
standards and regulations.  This project is mandated by the Environmental Protection Agency.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park 
Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2008.  Construction began in 
Fiscal Year 2009 and was completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: 2, 6 Priority Score: N/A

Community Plan: Mission Bay Park Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 1999 - 2013 619-235-1971

Improv Type: Replacement - Rehab wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 (18) 18 0 0 0 0 0 0 0 0 0

Historical Fund X999 1,729,461 0 0 0 0 0 0 0 0 0 1,729,461

Muni Sewer Utility - CIP Funding Source 700008 82,198 (82,198) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 6,115,836 1,032,574 0 0 0 0 0 0 0 0 7,148,410

Total 7,927,477 950,394 0 0 0 0 0 0 0 0 8,877,871



Public Utilities

- 535 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Pump Stations Sewer Pump Station 79 / S00338

Description: This project provides for the installation of 8,230 feet of 12-inch force main and upgrading of 
the existing pumps and electrical equipment at the pump station. 

Justification: This project will provide for upgrading the pump station to City standards and increase the 
pump station capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Los Penasquitos 
Canyon Preserve Master Plan and the Fairbanks Ranch Specific Plan and is in conformance with the City's Gen-
eral Plan.

Schedule: This project is completed and awaiting closure and capitalization.

Summary of Project Changes: This project is complete and awaiting closure and capitalization.

Council District: 1 Priority Score: N/A

Community Plan: Los Penasquitos Canyon Preserve (RPQ), Fairbanks Ranch Country Club Priority Category: N/A

Project Status: Released Contact Information: Phung, Tung

Duration: 2000 - 2013 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 2,750,361 0 0 0 0 0 0 0 0 0 2,750,361

Municipal Sewer Revenue Fund 700000 1,804,038 648,064 0 0 0 0 0 0 0 0 2,452,102

Total 4,554,399 648,064 0 0 0 0 0 0 0 0 5,202,463



Public Utilities

- 536 - City of San Diego
Fiscal Year 2013 Proposed Budget

Reclaimed Water System - Pipelines South Bay Reclamation System / S00018

Description: This project acquires a pipeline that was installed by the Metropolitan Wastewater Department 
at Dairy Mart Road. It is approximately 4,145 linear feet of 30-inch diameter, ductile iron pipe, polyurethane 
lined and coated. A cathodic protection system is in place on this project. Subsequently, additional sub-projects 
will be created to form a distribution system for reclaimed water produced at the South Bay Water Reclamation 
Plant.

Justification: One of the requirements of the Ocean Pollution Reduction Act Consent Decree Agreement 
between the City, the State of California and the Environmental Protection Agency is the Beneficial reuse of 
Title 22 reclaimed water.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the San Ysidro and 
Tijuana River Valley Community Plans, and is in conformance with the City's General Plan.

Schedule: All pipelines for this project have been completed.  The final phase of this project is the installation 
of a mag-meter assembly to facilitate recycled water billings to the Otay Water District.  Project construction 
began in Fiscal Year 2012 and will be completed in early Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 8, 9 Priority Score: N/A

Community Plan: San Ysidro, Tijuana River Valley Priority Category: N/A

Project Status: Released Contact Information: Phung, Tung

Duration: 2002 - 2014 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 1,267,002 0 0 0 0 0 0 0 0 0 1,267,002

Water Utility - CIP Funding Source 700010 377 149,623 0 0 0 0 0 0 0 0 150,000

Water Utility Operating Fund 700011 32,780 49,352 0 0 0 0 0 0 0 0 82,132

Total 1,300,159 198,975 0 0 0 0 0 0 0 0 1,499,134



Public Utilities

- 537 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission South County Raw  Water Reservoir Intertie Study / S00066

Description: This study will examine the feasibility and benefit of connecting four outlying reservoirs 
(Sweetwater, Murray, San Vicente, and El Capitan) to more efficiently operate the City's raw water reservoirs. 
The study will be performed in conjunction with the Secretary of the Interior and the Sweetwater Authority. 
These funds will be the City's share of a match to the federal funding.

Justification: This study will look for ways to improve the water supply reliability and operational efficien-
cies of the existing reservoirs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: This CIP project was cancelled in Fiscal Year 2011 and will be closed by the end of the fiscal year.

Summary of Project Changes: This project has been cancelled.  The study will be completed in the Opera-
tions and Maintenance budget.  Council approval to close project will occur in Fiscal Year 2012.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Dorman, Amy

Duration: 2009 - 2012 619-533-5248

Improv Type: New adorman@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility Operating Fund 700011 0 780,000 0 0 0 0 0 0 0 0 780,000

Total 0 780,000 0 0 0 0 0 0 0 0 780,000



Public Utilities

- 538 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - MWWD - Treatment Plants South Metro Sewer Rehabilitation Phase 3B / S00317

Description: This project will rehabilitate the remaining 5,000 feet of the 108 inch pipeline from Winship 
Lane to Pump Station 2.

Justification: Sections of the South Metro Interceptor have deteriorated significantly due to the corrosive 
effects of sewer gases over 40 years.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 
2015. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 46

Community Plan: Peninsula Priority Category: Low

Project Status: Released Contact Information: Phung, Tung

Duration: 2003 - 2018 858-292-6425

Improv Type: Replacement tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Metro Sewer Utility - CIP Funding Source 700009 0 0 0 0 0 357,451 3,100,000 5,600,000 0 0 9,057,451

Metropolitan Sewer Utility Fund 700001 0 157,506 0 0 0 0 0 0 0 0 157,506

Total 0 157,506 0 0 0 357,451 3,100,000 5,600,000 0 0 9,214,957



Public Utilities

- 539 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr South Mission Valley Trunk Sewer / S00302

Description: This project provides for the installation of approximately 3,000 feet of new 36-inch trunk sewer 
along Interstate 8 between Taylor Street and Hotel Circle Place, and approximately 600 feet of new 24-inch 
trunk sewer at the Interstate 5/Interstate 8 interchange.

Justification: This project will increase the flow capacity of the South Mission Valley Trunk Sewer.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and 
Old San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2008. Construction began in 
Fiscal Year 2010 will be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 3, 6, 7 Priority Score: N/A

Community Plan: Mission Valley, Old San Diego Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 2001 - 2013 619-235-1971

Improv Type: Expansion wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 841,854 0 0 0 0 0 0 0 0 0 841,854

Muni Sewer Utility - CIP Funding Source 700008 (67,827) 67,827 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 13,719,644 2,355,177 0 0 0 0 0 0 0 0 16,074,821

Total 14,493,671 2,423,004 0 0 0 0 0 0 0 0 16,916,674



Public Utilities

- 540 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Water - Standpipes Standpipe and Reservoir Rehabilitations / ABL00001

Description: This annual allocation provides for reconstructing standpipes and reservoirs to improve opera-
tions and extend their service life.

Justification: Many existing standpipes and reservoirs in the water system have deteriorated to a point where 
they must be reconstructed or replaced to meet the current Occupational Safety and Health Act and Environ-
mental Protection Agency safety and water quality standards.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is in compliance with applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.  Construction of the San Carlos Reservoir Interior 
Enhancement project is anticipated for completion in Fiscal Year 2012.  Planning for the Catalina Standpipe 
project has been completed.  Pomerado Park Reservoir has been placed on hold.   No new projects for Fiscal 
Year 2013 are currently planned. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $149,571 due 
to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 309,814 0 0 0 0 0 0 0 0 0 309,814

Water Utility - CIP Funding Source 700010 252,032 4,209,292 1,441,084 0 7,462,544 5,218,348 1,250,809 118,872 480,116 0 20,433,097

Water Utility Operating Fund 700011 1,354,834 2,961,872 0 0 0 0 0 0 0 0 4,316,707

Total 1,916,681 7,171,164 1,441,084 0 7,462,544 5,218,348 1,250,809 118,872 480,116 0 25,059,618



Public Utilities

- 541 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Torrey Pines Road/La Jolla Blvd Main Replacement / S00003

Description: This project provides for the replacement of approximately 31,496 linear feet of the existing 16-
inch cast iron pipe along Torrey Pines Road and La Jolla Boulevard.

Justification: This project is necessary to prevent water pipe breaks and to ensure a continuous water supply 
to the La Jolla community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community 
Plan and is in conformance with the City's General Plan.

Schedule: This project was scheduled with multiple phases. Construction of the Fay Avenue Realignment 
segment was completed in Fiscal Year 2002. Construction of Phase I was completed in Fiscal Year 2006. The 
Pacific Beach Water Main Accelerated Replacement construction was completed in Fiscal Year 2006. Phase II 
construction was completed in Fiscal Year 2007. Design of the La Jolla Shores Drive 16-inch Water Main 
Replacement (Phase III) was put on hold in Fiscal Year 2006 at 90% completion due to funding issues. In Fiscal 
Year 2009 the project restarted, however due to revised project requirements, the design was redone and com-
pleted in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2012 and completed in Fiscal Year 
2013.

Summary of Project Changes: Total project cost decreased by $258,004 due to the completion and closure 
of the La Jolla Boulevard/Pacific Beach Water Main Accelerated-Asbestos Cement Overlay sub-phase.

Council District: 1 Priority Score: 31

Community Plan: La Jolla Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2000 - 2014 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 411,368 0 0 0 0 0 0 0 0 0 411,368

Water Utility - CIP Funding Source 700010 179,766 (179,766) 0 0 0 0 0 0 0 0 0

Water Utility Operating Fund 700011 346,428 2,924,611 0 0 0 0 0 0 0 0 3,271,039

Total 937,561 2,744,845 0 0 0 0 0 0 0 0 3,682,407



Public Utilities

- 542 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Trunk Swr USIU Trunk Sewer / S00334

Description: This project provides for the replacement of the existing 2.2-mile trunk sewer. The trunk sewer 
starts on the west side of Interstate 15, proceeds east through Horse Ranch Canyon, and continues east on the 
edge of Pomerado Road to 400 feet east of Avenida Magnifica. 

Justification: This project will provide for the upsizing of the trunk sewer to meet build-out capacity. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar 
Ranch and Mira Mesa Community Plans and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2002 and is scheduled to be completed in Fiscal Year 2013. Construc-
tion began in Fiscal Year 2011 and will be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: 5 Priority Score: N/A

Community Plan: Scripps Miramar Ranch, Mira Mesa Priority Category: N/A

Project Status: Released Contact Information: Amen, Rania

Duration: 2002 - 2013 619-533-5492

Improv Type: Replacement ramen@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 (18) 18 0 0 0 0 0 0 0 0 0

Historical Fund X999 2,312,050 0 0 0 0 0 0 0 0 0 2,312,050

Muni Sewer Utility - CIP Funding Source 700008 2,315,260 (2,315,260) 0 0 0 0 0 0 0 0 0

Municipal Sewer Revenue Fund 700000 1,028,833 6,979,553 0 0 0 0 0 0 0 0 8,008,387

Total 5,656,126 4,664,311 0 0 0 0 0 0 0 0 10,320,437



Public Utilities

- 543 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution University Ave Pipeline Replacement / S11021

Description: This project replaces 23,072 linear feet of existing cast iron University Avenue Pipeline with 
new 16-inch distribution line on the entire alignment of the pipeline. This project will connect crossing distribu-
tion lines at all intersections, and re-connect all services, including lining or sleeving of freeway crossings, 
where necessary.

Justification: Cast iron reaches of the University Avenue Pipeline are neither safe nor reliable facilities, and 
may contribute to poor water quality. An active approach is recommended because of high risks and conse-
quences of pipe failure. The University Avenue Pipeline was built in 1912 and lined with concrete in 1974. The 
replacement of cast-iron pipes is mandated by the California Department of Public Health's (CDPH) Compli-
ance Order.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Uptown and Greater 
North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and will be completed in Fiscal Year 2013. Construction is 
scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2016. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 2, 3 Priority Score: 30

Community Plan: Uptown, Greater North Park Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 121,918 438,082 3,326,908 0 5,198,295 554,275 0 0 0 0 9,639,478

Water Utility Operating Fund 700011 130,204 373,085 0 0 0 0 0 0 0 0 503,289

Total 252,122 811,167 3,326,908 0 5,198,295 554,275 0 0 0 0 10,142,767



Public Utilities

- 544 - City of San Diego
Fiscal Year 2013 Proposed Budget

Wastewater - Collection Sys - Main Unscheduled Projects / AJA00003

Description: This annual allocation provides for repair and replacement of municipal sewers in need of emer-
gency or unscheduled repairs.

Justification: This annual allocation provides for emergency repairs and replacement of sewer pipeline to 
avoid failures of the Municipal Sewer System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 31 (31) 0 0 0 0 0 0 0 0 0

Historical Fund X999 8,605,083 0 0 0 0 0 0 0 0 0 8,605,083

Muni Sewer Utility - CIP Funding Source 700008 327,073 (353,147) 0 0 0 0 0 0 0 0 (26,074)

Municipal Sewer Revenue Fund 700000 2,939,940 8,548,869 0 0 0 0 0 0 0 0 11,488,808

Total 11,872,127 8,195,691 0 0 0 0 0 0 0 0 20,067,817



Public Utilities

- 545 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Upas Street Pipeline Replacement / S11022

Description: This project replaces 22,184 linear feet of existing cast iron Upas Street Pipeline with a new 16-
inch and 30-inch line from 30th and Upas to Upas and Front Street. Abandon 2,546 linear feet of existing cast 
iron Upas Street Pipeline from Upas and Front to West Upas and Ibis Street.  Replace 250 linear feet of cast iron 
Upas Street Pipeline with a new 8-inch line from West Upas and Ibis to West Upas and Jackdaw Street. Aban-
don 1,902 linear feet of Upas Street Pipeline from West Upas and Jackdaw to the west side of California Street. 
Replace 249 linear feet of cast iron Upas Street Pipeline with new 16-inch lines from the Pacific Beach Pipeline 
west of California Street to the 12-inch connection west of Pacific Highway.

Justification: This project is needed because the cast iron reaches of the Upas Street Pipeline are neither safe 
nor reliable facilities, and may contribute to poor water quality. An active approach is recommended because of 
high risks and consequences of pipe failure. The Upas Street Pipeline was built in 1940. The replacement of 
cast-iron pipes in mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown, Greater 
North Park, and Midway-Pacific Highway Community Plans and is in conformance with the City's General 
Plan.

Schedule: Design began in Fiscal Year 2012 and will be completed in Fiscal Year 2013. Construction is 
scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2016. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 3 Priority Score: 30

Community Plan: Uptown, Greater North Park, Midway - Pacific Highway Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 87,618 1,487,382 2,065,326 0 4,300,000 5,992,535 2,515,611 0 0 0 16,448,472

Water Utility Operating Fund 700011 113,103 42,897 0 0 0 0 0 0 0 0 156,000

Total 200,721 1,530,279 2,065,326 0 4,300,000 5,992,535 2,515,611 0 0 0 16,604,472



Public Utilities

- 546 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Transmission Water CIP Reserve / S00048

Description: This project provides for an emergency financial reserve for Water Fund capital improvement 
projects.

Justification: This reserve is required to comply with the stipulation in the Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This reserve is not a project. Projects utilizing this 
funding source are consistent with applicable community plans and are in conformance with the City's General 
Plan.

Schedule: This reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements. 
This reserve will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2013.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Hwang, Guann-Jiun

Duration: 1999 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility Operating Fund 700011 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000

Total 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000



Public Utilities

- 547 - City of San Diego
Fiscal Year 2013 Proposed Budget

Bldg - Operations Facility / Structures Water Department Security Upgrades / S00050

Description: This project provides for the design and installation of miscellaneous security systems at various 
facilities.

Justification: This project provides deterrence, detection and apprehension of unauthorized personnel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Implementation began in Fiscal Year 2001 and will continue through Fiscal Year 2015.

Summary of Project Changes: Total project cost increased by $902,036 due to revised requirements and 
the completion and closure of two phases.

Council District: Citywide Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2001 - 2015 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 11,277,629 0 0 0 0 0 0 0 0 0 11,277,629

Water Utility - CIP Funding Source 700010 114,254 (102,918) 3,000,000 0 0 0 0 0 0 0 3,011,335

Water Utility Operating Fund 700011 1,062,415 6,556,166 0 0 0 0 0 0 0 0 7,618,580

Total 12,454,297 6,453,247 3,000,000 0 0 0 0 0 0 0 21,907,544



Public Utilities
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Water - Distribution Sys - Distribution Water Group 787 / S11108

Description: This project provides for the removal and replacement of 26,732 linear feet (5.25 miles) of 6-
inch, 8-inch, 12-inch and 16-inch of cast iron mains (CI) and 1029 linear feet of asbestos concrete (AC) pipes in 
the 6-inch and 8-inch diameter range in the Mid-City areas of City Heights , Kensington-Talmadge and the 
Eastern Area communities.  All of these mains are being replaced with polyvinyl chloride (PVC) pipelines.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The 
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron 
pipes is mandated by the California Department of Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City City 
Heights, Kensington-Talmadge, and Eastern Area community plans and is in conformance with the City's Gen-
eral Plan. 

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011.  Construction began in 
Fiscal Year 2012 and be completed in Fiscal Year 2013

Summary of Project Changes: Total project cost decreased by $1,893,966 due to a timing issue when 
project converted to a standalone project in Fiscal Year 2011.

Council District: 3 Priority Score: 38

Community Plan: Mid-City: City Heights, Mid-City: Kensington — Talmadge, Mid-City: Eastern Area Priority Category: High

Project Status: Released Contact Information: Spier, Carl

Duration: 2011 - 2015 619-533-5126

Improv Type: Replacement cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 902,441 6,439,718 0 0 0 0 0 0 0 0 7,342,159

Water Utility Operating Fund 700011 782,826 1,111,140 0 0 0 0 0 0 0 0 1,893,966

Total 1,685,267 7,550,858 0 0 0 0 0 0 0 0 9,236,125



Public Utilities
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Water - Distribution Sys - Distribution Water Group Job 790 / S10004

Description: This project will replace 4.41 miles of existing water mains comprised of  the following compo-
nents: This job is located within two separate planned communities. The first is located within the Paradise 
Hills/Skyline Community Plan area which consists of the replacement of 15,877 linear-feet (3.0 miles) of water 
mains ranging from 2-inch to 12-inch in diameter. The streets affected by the construction are: 68th Street, 
Jamacha Road, Guthie Way, Cardiff Street, Bonsall Street, Wade Street, San Vicente Street, Sawtelle Avenue 
and Skyline Drive. The second site is located within the La Jolla Community Plan and consists of the replace-
ment and addition of a total of 10,629 linear-feet (2.01 miles) of water mains ranging from 6-inch to 12-inch  in 
diameter. The streets affected by the construction are: Nautilus Street, Michael John Drive, Aranda Avenue, 
Avenida Manana, Via Barranca, Avenida Mirola, Avenida Reina and Avenida De Las Pescas. 

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The 
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron 
pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla and Sky-
line/Paradise Hills Community Plans and is in conformance with the City's General Plan.

Schedule: Planning phase began in Fiscal Year 2008. Construction started in Fiscal Year 2010 and will be 
completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 4 Priority Score: N/A

Community Plan: La Jolla, Skyline - Paradise Hills Priority Category: N/A

Project Status: Released Contact Information: Amen, Rania

Duration: 2010 - 2012 619-533-5492

Improv Type: Replacement ramen@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 (36) 36 0 0 0 0 0 0 0 0 0

Historical Fund X999 323,262 0 0 0 0 0 0 0 0 0 323,262

Water Utility - CIP Funding Source 700010 1,315,073 (991,812) 0 0 0 0 0 0 0 0 323,262

Water Utility Operating Fund 700011 6,429,066 1,531,455 0 0 0 0 0 0 0 0 7,960,521

Total 8,067,365 539,680 0 0 0 0 0 0 0 0 8,607,045



Public Utilities

- 550 - City of San Diego
Fiscal Year 2013 Proposed Budget

Water - Distribution Sys - Distribution Water Group Job 915 (3012) / S10123

Description: This project is in the Pacific Beach Community and consists of replacement of 42,020 linear feet 
(7.96 miles) of 8-inch and 12-inch water mains and all other work and appurtenances. It also includes installa-
tion of curb ramps and street resurfacing. 

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The 
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron 
pipes in mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: The Planning phase began in Fiscal Year 2008. Construction began in Fiscal Year 2010 and will be 
completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: N/A

Community Plan: Pacific Beach Priority Category: N/A

Project Status: Released Contact Information: Antoun, Nevien

Duration: 2010 - 2014 619-533-7492

Improv Type: Replacement nantoun@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 (36) 36 0 0 0 0 0 0 0 0 0

Water Utility - CIP Funding Source 700010 2,603,861 5,283,161 0 0 0 0 0 0 0 0 7,887,022

Water Utility Operating Fund 700011 6,027,125 2,090,974 0 0 0 0 0 0 0 0 8,118,099

Total 8,630,950 7,374,171 0 0 0 0 0 0 0 0 16,005,121



Public Utilities

- 551 - City of San Diego
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Water - Distribution Sys - Distribution Water Main Replacements / AKB00003

Description: This annual allocation allows for the replacement of water mains at various locations throughout 
the City.

Justification: Water mains require replacement due to their deteriorated condition or size limitation.  The 
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron 
pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $8,000,000 due 
to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

General Fund 100000 634 (634) 0 0 0 0 0 0 0 0 0

Historical Fund X999 55,842,241 0 0 0 0 0 0 0 0 0 55,842,241

Muni Sewer Utility - CIP Funding Source 700008 99 (99) 0 0 0 0 0 0 0 0 0

Water Utility - CIP Funding Source 700010 9,299,001 28,786,465 38,000,000 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 276,085,466

Water Utility Operating Fund 700011 60,449,289 87,157,511 0 0 0 0 0 0 0 0 147,606,800

Total 125,591,263 115,943,244 38,000,000 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 479,534,507
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Bldg - Water - Pump Stations Water Pump Station Restoration / ABJ00001

Description: This annual allocation provides for replacing deteriorated pumping equipment and appurte-
nances or expanding pumping capacities to meet present and future water demands.

Justification: Many existing water pump stations have reached or exceeded their anticipated service life or 
demands have exceeded their maximum pumping capacity. However, because of the widely varying actual 
lengths of service life, scheduling for pump station restoration is difficult.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community 
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis. Design for the Tierrasanta (Via Dominique) Pump 
Station and Design/Build for the Scripps Miramar Pump Station began in Fiscal Year 2012. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by 
$10,695,999 due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Water Utility - CIP Funding Source 700010 112,028 4,952,924 0 0 6,329,604 5,873,618 3,852,334 4,168,748 8,635,592 0 33,924,848

Water Utility Operating Fund 700011 386,344 7,797,573 0 0 0 0 0 0 0 0 8,183,917

Total 498,372 12,750,497 0 0 6,329,604 5,873,618 3,852,334 4,168,748 8,635,592 0 42,108,765
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Bldg - MWWD - Administration Struct Wet Weather Storage Facility / S00314

Description: This project includes the implementation of the Emergency Live Stream Discharge of reclaimed 
water from the North City Reclamation Plant during heavy rain events to reduce the capacity demand on the 
downstream sewer system and facilities.  This project also includes constructing a seven million gallon Under-
ground Storage Tank at Liberty Station to provide hydraulic relief to Pump Station 2, the South and North 
Metro Interceptors, and the major trunk sewers. 

Justification: The facility will reduce the risk of potential wet weather overflows, which may be caused by 
the capacity limitation of Pump Station 2 during extreme rainfall events.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula, Univer-
sity, and Clairemont Mesa Community Plans, and Mission Bay Park Master Plan and is in conformance with the 
City's General Plan.

Schedule: A feasibility study for wet weather intermittent stream discharge was completed in Fiscal Year 
2012.  Construction for the facilities required for the wet weather intermittent stream discharge is scheduled to 
begin in Fiscal Year 2016.  Design for a seven million gallon storage facility is scheduled to be completed in 
Fiscal Year 2027.  Construction for a storage facility is scheduled to begin in Fiscal Year 2028 and be com-
pleted in Fiscal Year 2030.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 2, 6 Priority Score: 83

Community Plan: University, Clairemont Mesa, Mission Bay Park, Peninsula Priority Category: High

Project Status: Released Contact Information: Phung, Tung

Duration: 1999 - 2030 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013 

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY 
Unidentified 

Funding
Project 

Total

Historical Fund X999 1,853,216 0 0 0 0 0 0 0 0 0 1,853,216

Metro Sewer Utility - CIP Funding Source 700009 70 (70) 0 0 0 500,000 3,000,000 1,150,000 79,662,887 0 84,312,887

Metropolitan Sewer Utility Fund 700001 418,814 719,596 0 0 0 0 0 0 0 0 1,138,410

Total 2,272,100 719,526 0 0 0 500,000 3,000,000 1,150,000 79,662,887 0 87,304,513



 Page Intentionally Left Blank


